

# ECS Configuration Change Request

<b>CCR No.</b> 97-0752A	<b>Logged Date</b> -	<b>Rev.</b> A	<b>Request Type</b> CCR
<b>Priority</b> Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	<b>Affected Release</b> B		<b>Change Class</b> II
<b>Title</b> (description) DSS New Level 4 Requirements and Move Existing L4s to Release "FPB"			
<b>Documents Affected</b>		<b>Source Nos</b> (RID, NCR, Action Item, GSFC CCR, etc.) or <b>Tech Reference</b> AC-97-0048	
<b>RTM Change</b> <input checked="" type="checkbox"/> <b>Start New Baseline</b> <input type="checkbox"/>			
<p><b>Problem</b> New DSS level 4 requirements need to be added into the current RTM database and some existing level 4 requirements need to be moved to Release "FPB".</p> <p><b>Rev A CCR being submitted because mandatory attributes are missing.</b></p>			
<p><b>Proposed Solution</b> Add new Level 4 requirements and links into RTM baseline and move appropriate existing L4 from attachment 4 to Release "FPB". (See attachments.)</p> <p><b>Add mandatory attributes.</b></p>			
<b>Impact Analysis:</b>			
Organizations Affected:	BOO <input type="checkbox"/>	Contracts <input type="checkbox"/>	ECS Chief Eng <input type="checkbox"/>
Procurement <input type="checkbox"/>	QO <input checked="" type="checkbox"/>	Rel. Dev <input type="checkbox"/>	Rel. A <input type="checkbox"/>
Science Off <input type="checkbox"/>	Security <input type="checkbox"/>	Subcontract <input type="checkbox"/>	Sys. Eng <input checked="" type="checkbox"/>
			FOS <input checked="" type="checkbox"/>
			Rel. C <input type="checkbox"/>
			Sys Verf Acpt <input checked="" type="checkbox"/>
			M&O <input checked="" type="checkbox"/>
			SCDO Arch. <input type="checkbox"/>
<b>Cost:</b>	None <input checked="" type="checkbox"/>	Small <input type="checkbox"/>	Medium <input type="checkbox"/>
		(Not exceeding \$100,000)	(\$100,000 to \$500,000)
			Large <input type="checkbox"/>
			(Over \$500,000)
<b>Schedule:</b>	None <input checked="" type="checkbox"/>	Other	
Additional LOC	None	Man-Months	
Materials			
<b>Originator</b> Carol Chachulski	(signed) Carol Chachulski	5/9/97	
	Signature	Date	
<b>Office</b> FOS	<b>Office Manager</b> (signed) Debbie Dunn	5/9/97	
	Signature	Date	
<b>Disposition</b>	Approved <input checked="" type="checkbox"/>	Approved w/Comment <input type="checkbox"/>	Forward <input type="checkbox"/>
			Disapproved <input type="checkbox"/>
<b>Comments:</b>			
	CCB Chairperson (signed) Paul Fingerman	5/9/97	
	Signature	Date	