

ECS Configuration Change Request

CCR No. 96-1443A	Logged Date 12/19/96	Rev. A	Request Type CCR
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release		Change Class II
Title (description) SDPS Release A to Release B Checks and Clean up			
Documents Affected		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference AC 96-0561	
RTM Change <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem The current Release B Requirements (RbRs) for the SDPS need to be updated to reflect changes and updates made to the Release A Requirements for the SDPS. Mandatory requirement attributes need to be completed where they are incomplete. A few minor changes need to be made to the SDPS Level 3 attributes.			
Proposed Solution Utilize information from the Release A Validation to change and update the Release B requirements for SDPS. Make minor corrections to the SDPS Level 3 attributes. Rev. A: Updated RTM data to current database (12/20/96). (This affected only SDPS0100 and 0150). Deleted SDPS0025#B interpretation text. Added Requirement Category of mission critical for SDPS0022#B.			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input checked="" type="checkbox"/> FOS <input checked="" type="checkbox"/> M&O <input checked="" type="checkbox"/> Procurement <input type="checkbox"/> QO <input checked="" type="checkbox"/> Rel. Dev <input checked="" type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input checked="" type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input checked="" type="checkbox"/> Sys Verf Acpt <input checked="" type="checkbox"/>			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> <small>(Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)</small>			
Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>Mike Helton</u>		(Signed) Mike Helton 1/7/97 Signature Date	
Office <u>SMO</u> Office Manager		(Signed) Edward J Nicosia 1/7/97 Signature Date	
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments:			
CCB Chairperson		(Signed) Paul Fingerman 1/10/97 Signature Date	