ECS Configuration Change Request

ECS Configuration Change Request Page 1 of 54 Page 1								Pages
CCR No. 97-1590	Logged	Date 1	1/20/97	Rev	Request T	ype IN	F	
Priority Routine	Urgent x	Emerg	gency 🗌	Affected Release	В	Change C	lass	II
Title (description) F	OS Release B RBR F	Requireme	ents Verificati	on Modifications				
Documents Affecte	d			Source Nos (RID, Tech Reference AC-97-0154	NCR, Action It	em, GSFC (CCR, e	tc.) or
RTM Change x	Start New Bas	eline						
Problem The RBR requirement	s and a verification stat	tus needs m	nodifications t	o reflect Acceptance	Festing results			
Proposed Solution Update the required RBR requirements with the correct verification status.								
Impact Analysis:								
Organizations Affect	ed: BO) [Contracts	ESO	FOS x	K N	/l&O	
QA 🔲	Rel. A Rel. I	3 🔲	Rel. IR1	MRS	SMO	Subc	onts [
A.1	Other							
Cost:	None 2	(Small (Not exceeding \$		edium 000 to \$500,000)		irge /er \$500,	000)
Schedule:	None 2	K	Other					
Additional LOC				Man-Month	ns			
Materials								
Originator Stanley W	ashington	(signed) Signature	Stanley Was	shington	11/20/97		Date	
Office FOS	Office Manager	(signed) Signature	Andy Miller		11/20/97		Date	
Disposition	Approved X	Approv	red w/Comm	ent Forw	ard	Disappro	ved	
Comments:								
	CCB Chairperson	(signed) Signature	Joe Guzek	12/11/	97		Dat	te

CM01JU96 **ECS**