

# ECS Configuration Change Request

Page 1 of 1 Pages

<b>CCR No.</b> 98-0153A	<b>Logged Date</b> 3/31/98	<b>Rev.</b> A	<b>Request Type</b> CCR															
<b>Priority</b> Routine <input type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input checked="" type="checkbox"/>	<b>Affected Release</b> All		<b>Change Class</b> II															
<b>Title (description)</b> ECS Baseline Specification & V2.0 Baseline Source Data Control																		
<b>Documents Affected</b>  See attached list		<b>Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference</b>  None																
<b>RTM Change</b> <input type="checkbox"/> <b>Start New Baseline</b> <input type="checkbox"/>																		
<b>Problem</b> 1. Identification, definition and control of baseline items are contractually required, however ECS Releases are being developed, tested and turned over without a comprehensive, standard definition for their baselines. 2. Databases containing V2.0 baseline data must be developed, tested, audited and accepted with the V2.0 system at each site. The population of the site baseline databases must begin immediately to support V2.0 testing and acceptance. The sources of that data(list attached) are not complete, accurate, continuously controlled and managed to the degree required to support development of accurate site baseline databases.																		
<b>Proposed Solution</b> 1. Implement the attached "ECS System Baseline Specification" as the controlling standard for baselining all ECS system development, test, audit and acceptance activities. 2. Implement a process to assign responsibility and deadlines to complete, audit, control and manage the attached source documents' contents consistent with the site baseline development tasks and schedules contained in the "V2.0 Baseline Deployment Plan"(220-WP-003-001). NOTE: The development and deployment of V2.0 site baselines are dependent on immediate approval of the Baseline Specification and the immediate availability of complete and controlled baseline source data.																		
<b>Impact Analysis:</b> Organizations Affected: <table style="width:100%; border:none;"> <tr> <td>BOO <input checked="" type="checkbox"/></td> <td>Contracts <input checked="" type="checkbox"/></td> <td>ECS Chief Eng <input checked="" type="checkbox"/></td> <td>FOS <input checked="" type="checkbox"/></td> <td>M&amp;O <input checked="" type="checkbox"/></td> </tr> <tr> <td>Procurement <input type="checkbox"/></td> <td>QO <input checked="" type="checkbox"/></td> <td>Rel. Dev <input checked="" type="checkbox"/></td> <td>Rel. C <input checked="" type="checkbox"/></td> <td>SCDO Arch. <input checked="" type="checkbox"/></td> </tr> <tr> <td>Science Off <input checked="" type="checkbox"/></td> <td>Security <input type="checkbox"/></td> <td>Subcontract <input type="checkbox"/></td> <td>Sys. Eng <input checked="" type="checkbox"/></td> <td>Sys Verf Acpt <input checked="" type="checkbox"/></td> </tr> </table>				BOO <input checked="" type="checkbox"/>	Contracts <input checked="" type="checkbox"/>	ECS Chief Eng <input checked="" type="checkbox"/>	FOS <input checked="" type="checkbox"/>	M&O <input checked="" type="checkbox"/>	Procurement <input type="checkbox"/>	QO <input checked="" type="checkbox"/>	Rel. Dev <input checked="" type="checkbox"/>	Rel. C <input checked="" type="checkbox"/>	SCDO Arch. <input checked="" type="checkbox"/>	Science Off <input checked="" type="checkbox"/>	Security <input type="checkbox"/>	Subcontract <input type="checkbox"/>	Sys. Eng <input checked="" type="checkbox"/>	Sys Verf Acpt <input checked="" type="checkbox"/>
BOO <input checked="" type="checkbox"/>	Contracts <input checked="" type="checkbox"/>	ECS Chief Eng <input checked="" type="checkbox"/>	FOS <input checked="" type="checkbox"/>	M&O <input checked="" type="checkbox"/>														
Procurement <input type="checkbox"/>	QO <input checked="" type="checkbox"/>	Rel. Dev <input checked="" type="checkbox"/>	Rel. C <input checked="" type="checkbox"/>	SCDO Arch. <input checked="" type="checkbox"/>														
Science Off <input checked="" type="checkbox"/>	Security <input type="checkbox"/>	Subcontract <input type="checkbox"/>	Sys. Eng <input checked="" type="checkbox"/>	Sys Verf Acpt <input checked="" type="checkbox"/>														
Cost:None <table style="width:100%; border:none;"> <tr> <td>None <input type="checkbox"/></td> <td>Small <input type="checkbox"/></td> <td>Medium <input type="checkbox"/></td> <td>Large <input type="checkbox"/></td> </tr> <tr> <td></td> <td>(Not exceeding \$100,000)</td> <td>(\$100,000 to \$500,000)</td> <td>(Over \$500,000)</td> </tr> </table>				None <input type="checkbox"/>	Small <input type="checkbox"/>	Medium <input type="checkbox"/>	Large <input type="checkbox"/>		(Not exceeding \$100,000)	(\$100,000 to \$500,000)	(Over \$500,000)							
None <input type="checkbox"/>	Small <input type="checkbox"/>	Medium <input type="checkbox"/>	Large <input type="checkbox"/>															
	(Not exceeding \$100,000)	(\$100,000 to \$500,000)	(Over \$500,000)															
Schedule:None <table style="width:100%; border:none;"> <tr> <td>None <input type="checkbox"/></td> <td>Other</td> </tr> </table>				None <input type="checkbox"/>	Other													
None <input type="checkbox"/>	Other																	
Additional LOC _____		Man-Months _____																
Materials _____																		
Originator _____ (signed) William Burford 3/27/98 <div style="display:flex; justify-content:space-between;"> <span>W. Burford</span> <span>Signature</span> <span>Date</span> </div>																		
Office SED Office Manager (signed) Terry Fisher 3/27/98 <div style="display:flex; justify-content:space-between;"> <span></span> <span>Signature T. Fisher</span> <span>Date</span> </div>																		
<b>Disposition</b> Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input checked="" type="checkbox"/> Disapproved <input type="checkbox"/>																		
Comments: Forward to ECS CCB 4/1/98 T. Fisher																		
CCB Chairperson (signed) Joe Guzek 4/22/98 <div style="display:flex; justify-content:space-between;"> <span></span> <span>Signature</span> <span>Date</span> </div>																		