

ECS Configuration Change Request

1. Originator Lensa Jalleta		2. Log Date 9/15/98	3. CCR #: 98-0569B	4. REV: -	5. Tel: 925-0820	6. Office : SED
7. Title: "General User Access to Data Acquisition Request Tool", CH59 (IMS-1075) and CLS JAVA DAR Tool Requirements						
8. Originator Signature Lensa Jalleta		9. Date: 7/22/98	10. Class II	11. Type: CCR	12. Need Date:	
13. Office Manager Signature Edward Nicosia		14. Date: 7/23/98	15. Date CCB Decision Needed: 8/12/98	16. Category of Change: RTM	17. Priority: Urgent	
18. Documentation/Drawings Impacted:			19. Schedule Impact: N/A	20. CI(s) Affected: N/A		
21. Release Affected:		22. Date due to Customer:	23. Impl. Date:	24. Effectivity of Change:	25. Est. Cost None	
26. Source Reference: NCR <input type="checkbox"/> Action Item <input checked="" type="checkbox"/> GSFC CCR <input checked="" type="checkbox"/> Tech Ref: <input checked="" type="checkbox"/> Other: <input type="checkbox"/> Gov't CCR 505-01-41-163 (CH59), AC 98-0143 and 221-TP-007-001 "JAVA DAR Tool Requirements for the ECS Project".						
27. Description of Change: (use additional Sheets as necessary) - Gov't CCR 505-01-41-163 (CH59) " General User Access to Data Acquisition Request Tool", Adds a new L3 Requirement, IMS-1075 in the F&PRS. - New and Modified CLS JAVA DAR Tool Requirments from (221-TP-007-001 "JAVA DAR Tool Requirements for the ECS Project").						
28. Proposed Solution: (use additional sheets if necessary) - Add L3 Requirement IMS-1075, RBR IMS-1075#B and Provide L4 links -New and Modified CLS JAVA DAR Tool Requirements and their RBR links -Rev. A: Modification of requirements -Rev. B: Minor textual changes. Added link between L3: IMS-1075 and RBR IMS-1075#B						
29. Alternate Solution: (use additional sheets if necessary) None						
30. Consequences if Change(s) are not approved: (use additional sheets if necessary) It will not go into RTM Database.						
31. Does Change Affect Any of the following (Please Explain on additional sheet): Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input type="checkbox"/> Test <input type="checkbox"/>						
32. Organization(s) Affected: Arch Off <input type="checkbox"/> CM <input type="checkbox"/> Clearcase Support Group <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input checked="" type="checkbox"/> FOS <input type="checkbox"/> M&O <input checked="" type="checkbox"/> QO <input checked="" type="checkbox"/> Rel Dev <input checked="" type="checkbox"/> Procurement <input type="checkbox"/> RTSC <input type="checkbox"/> SDE <input type="checkbox"/> Security <input type="checkbox"/> Sys. Eng. <input checked="" type="checkbox"/> Sys Verf Acpt <input checked="" type="checkbox"/> Other <input type="checkbox"/>						
33. Site(s) Affected: EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> Other <input type="checkbox"/>						
34. Board Comments:				35. Work Assigned To:		
36. Release Authorized _____			37. CM Verified/Date:			
38. EDF/REL2 CCB Chair (Sign/Date):		39. Disposition: App ___ A/C ___ W ___ Forward ECS ___ Forward ESDIS ERB ___		40. ESDIS ERB Concurrence:		
41. ECS CCB Chair (Sign/Date): Joe Guzek 10/21/98		42. Disposition: App X A/C ___ W ___		43. CCR Closed Date:		