ECS Configuration Change Request Page 1 of 2 **Pages** CCR No. 98-0610 **Logged Date** May 13, 98 Rev. **Request Type CCR Affected Release Priority** Routine x Urgent **Change Class** Emergency II Title (description) Generate RTM Baseline 05/19/1998 **Documents Affected** Source Nos (RID, NCR, etc.) or Tech Reference - RTM Home page Reports RTM Change x Start New Baseline x Problem The RTM Home page and RTM database will be impacted due to the addition/modification of IRD, RBR and L4 requirements **Proposed Solution** The attached list of CCRs modifies RTM database requiring generation of A new snapshot of RTM database as of 05/19/1998 A new set of reports for ECS Requirements Home Page as of 05/19/1998 **Impact Analysis:** Organizations Affected: BOO Contracts ESO FOS M&O QA Rel. A Rel. B Rel. IR1 MRS SMO X Subconts Other Cost: None Small Medium Large (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: Other None Additional LOC Man-Months Materials Originator Hao Nguyen (signed) Hao Nguyen 5/15/98 Office Manager (signed) Frazad Davarya Office SMO 5/15/98 Signature Date **Disposition** Approved X Approved w/Comment Forward Disapproved

(signed) Joe Guzek

Signature

5/18/98

CCB Chairperson