

ECS Configuration Change Request

Page 1 of 1

1. Originator Charles Thomas		2. Log Date 7/8/98	3. CCR #: 98-0785	4. REV: --	5. Tel: x0987	6. Office : SDE
7. Title: Update The ESDT Baseline						
8. Originator Signature Charles Thomas		9. Date: 7/8/98	10. Class II	11. Type: CCR	12. Need Date: 7/22/98	
13. Office Manager Signature Bob Plante		14. Date: 7/8/98	15. Date CCB Decision Needed: 7/22/98	16. Category of Change: Update Baseline	17. Priority: Routine	
18. Documentation/Drawings Impacted:		19. Schedule Impact:		20. CI(s) Affected: ESDTs		
21. Release Affected: Drop 4PL		22. Date due to Customer: 8/24/98	23. Impl. Date: 7/10/98	24. Effectivity of Change: 7/10/98	25. Est. Cost Small	
26. Source Reference: NCR <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref: <input type="checkbox"/> Other: <input type="checkbox"/> none						
27. Description of Change: (use additional Sheets as necessary) The table of ESDTs baselined in April is not current to the ESDTs now required for Drop 4PL of ECS software.						
28. Proposed Solution: (use additional sheets if necessary) Replace the current ESDT baseline with the attached table of ESDTs. The new spreadsheet incorporates additions, deletions, and modifications received from Instrument Teams and ECS personnel through July 8, 1998.						
29. Alternate Solution: (use additional sheets if necessary)						
30. Consequences if Change(s) are not approved: (use additional sheets if necessary) Needed ESDTs will have to be removed from the drop4PL delivery. This could impact SSI&T and/or Interface Testing.						
31. Does Change Affect Any of the following (Please Explain on additional sheet): Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input type="checkbox"/> Test <input type="checkbox"/>						
32. Organization(s) Affected: Arch Off <input checked="" type="checkbox"/> CM <input type="checkbox"/> Clearcase Support Group <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input checked="" type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QO <input type="checkbox"/> Rel Dev <input checked="" type="checkbox"/> Procurement <input type="checkbox"/> RTSC <input type="checkbox"/> SDE <input checked="" type="checkbox"/> Security <input type="checkbox"/> Sys. Eng. <input checked="" type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other <input type="checkbox"/>						
33. Site(s) Affected: EDF <input checked="" type="checkbox"/> Mini-DAAC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input checked="" type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other <input type="checkbox"/>						
34. Board Comments:				35. Work Assigned To:		
36. Release Authorized _____			37. CM Verified/Date:			
38. EDF/REL2 CCB Chair (Sign/Date):		39. Disposition: App ___ A/C ___ W ___ Forward ECS ___ Forward ESDIS ERB ___		40. ESDIS ERB Concurrence:		
41. ECS CCB Chair (Sign/Date): Joe Guzek 7/22/98		42. Disposition: App X A/C ___ W ___		43. CCR Closed Date:		

CM01JL98