

ECS Configuration Change Request

Page 1 of 3

1. Originator Carol Chachulski		1. Log Date 9/11/98	3. CCR #: 98-0938A	4. REV: A	5. Tel: 0661	6. Office : FOS
7. Title: Updated FDF ICD L4 Requirement						
8. Originator Signature Carol Chachulski		9. Date: 8/12/98	10. Class II	11. Type: CCR	12. Need Date: 8/26/98	
13. Office Manager Signature Andy Miller		13. Date: 8/12/98	15. Date CCB Decision Needed: 8/26/98	16. Category of Change: RTM	17. Priority: Routine	
18. Documentation/Drawings Impacted: N/A		19. Schedule Impact: None		20. CI(s) Affected: N/A		
21. Release Affected: B		22. Date due to Customer: N/A	23. Impl. Date: 8/26/98	24. Effectivity of Change: None	25. Est. Cost None	
26. Source Reference: NCR <input type="checkbox"/> Action Item <input checked="" type="checkbox"/> GSFC CCR <input checked="" type="checkbox"/> Tech Ref: <input type="checkbox"/> Other: <input type="checkbox"/> 98-0261; NASA CCR 505-42-01-21						
27. Description of Change: (use additional Sheets as necessary) New FDF ICD Level 4 requirements are being derived from NASA CCR 505-42-01-21. One FOS Level 4 requires text modification.						
28. Proposed Solution: (use additional sheets if necessary) Add new Level 4s F-DMS-01456 and F-PAS-10716 and their links into the current RTM baseline. Modify current Level 4 F-FUI-04010. See attached Tables 1 - 3. (Rev A: Add appropriate header to Table 3.)						
29. Alternate Solution: (use additional sheets if necessary)						
30. Consequences if Change(s) are not approved: (use additional sheets if necessary) Will not go into the RTM baseline.						
31. Does Change Affect Any of the following (Please Explain on additional sheet): Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input type="checkbox"/> Test <input type="checkbox"/>						
32. Organization(s) Affected: Arch Off <input type="checkbox"/> CM <input type="checkbox"/> Clearcase Support Group <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input checked="" type="checkbox"/> FOS <input checked="" type="checkbox"/> M&O <input checked="" type="checkbox"/> QO <input type="checkbox"/> Rel Dev <input type="checkbox"/> Procurement <input type="checkbox"/> RTSC <input type="checkbox"/> SDE <input type="checkbox"/> Security <input checked="" type="checkbox"/> Sys. Eng. <input checked="" type="checkbox"/> Sys Verf Acpt <input checked="" type="checkbox"/> Other <input type="checkbox"/>						
33. Site(s) Affected: EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> Other <input type="checkbox"/>						
34. Board Comments:				35. Work Assigned To:		
36. Release Authorized _____			37. CM Verified/Date:			
38. EDF/REL2 CCB Chair (Sign/Date):		39. Disposition: App ___ A/C ___ W ___ Forward ECS ___ Forward ESDIS ERB ___		40. ESDIS ERB Concurrence:		
41. ECS CCB Chair (Sign/Date):		42. Disposition: App X A/C ___ W ___		43. CCR Closed Date:		
Joe Guzek 9/16/98						

CM01JL98