

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 95-0613	Logged Date 8/24/95	Rev. -	Request Type CCR
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release		Change Class II
Title (description) Update to ECS Master Schedule			
Documents Affected DID 107-CD-001-007		Source Nos (RID, NCR, etc.) or Tech Reference ESDIS Project System I&T Schedules dated 12 August 1995 (available on ESDIS I&T homepage).	
Problem 1) IR-1 Milestones do not reflect the ECS Contract Baseline, and the IR-1 activities do not show a Site Integration activity after CSR. 2) Schedules for EOSDIS Ground System I&T activities need to be updated to be consistent with the latest ESDIS EGS I&T Schedules.			
Proposed Solution Replace the 06/29/95 Master Schedule with the attached schedule. The attached schedule does the following: 1) Deletes the IR-1 milestones for ETR, SORR and EP-5. Adds a post-CSR activity for IR-1 Site Testing, and adds an IR-1 Site Test Complete Milestone. 2) Updates activity durations and External Milestone dates for EOSDIS Ground System I&T to be consistent with the ESDIS EGS I&T Schedules dated 12 August 1995. Note: Other documents affected: Intermediate Logic Network (DID 108/MG2) and ECS Release Plan (222-TP-003-006)			
Impact Analysis: Organizations Affected: BOO <input checked="" type="checkbox"/> Contracts <input checked="" type="checkbox"/> CSMS <input checked="" type="checkbox"/> ESO <input checked="" type="checkbox"/> FOS <input checked="" type="checkbox"/> M&O <input checked="" type="checkbox"/> QA <input checked="" type="checkbox"/> SEIO <input checked="" type="checkbox"/> SDPS <input checked="" type="checkbox"/> Subcontrs <input type="checkbox"/> Other _____ Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC _____ Man-Years _____ Materials _____			
Originator <u>R. C. Barbieri</u> _____ Signature _____ Date _____ Office <u>SMO</u> Office Manager _____ Signature _____ Date _____			
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Deferred <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: (Signed) R.E. Clinard 9/6/95 CCB Chairperson _____ Signature _____ Date _____			

