CCR No.	95-0648	Logged Date 9/22/95		Rev	Rev		Request Type CCR	
Priority	Routine X L	Jrgent	Emergency	Affected R	Release	A & B	Change Class	ΙΙ
Title (description)Rel A, B, FOS Internal ICD to ECS Project under Configuration Control								
Documents Affected 313 CD-005					Source Nos (RID, NCR, etc.) or Tech Reference N/A			
RTM Change Start New Baseline								
Problem								
	document deliver	ry						
Impact Analysis: Organizations Affected: BOO Contracts ESO FOS X M&O MO								
QA	Rel. A	Rel. B	Rel. IR1	—	s 🔀	SMO [∑ Subconts [」 ¬
ζ, .		Other				5 L		_
Cost:		None X	Sma (Not exceed	II ing \$100,000)		dium 000 to \$500,000)	Large (Over \$500,0	000)
Schedu	ıle:	None X	Othe	r				
Addition	nal LOC			Mar	n-Month	s		
Materia	ıls						_	
Originator Andy Miller Signature Date								
Office FOS	Office	Manager	Signature				Date	
Disposition	n Approve	d X A	pproved w/Com	nment	Forw	ard	Disapproved [$\overline{\Box}$
Comments	:							
(Signed)	J.A. Guzek	9/25/95						
	CCB Chai		nature				Date	

CM01JU95 ECS