

## ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 95-0661		Logged Date 9/8/95		Rev. -		Request Type CCR			
Priority Routine <input type="checkbox"/>		Urgent <input checked="" type="checkbox"/>		Emergency <input type="checkbox"/>		Affected Release		Change Class II	
Title (description) ICD Between ECS and the ORNL DAAC for the ECS Project (Preliminary)									
Documents Affected  209-CD-022						Source Nos (RID, NCR, etc.) or Tech Reference			
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>									
Problem N/A									
Proposed Solution Deliverable scheduled for IDR									
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input checked="" type="checkbox"/> QA <input checked="" type="checkbox"/> Rel. A <input checked="" type="checkbox"/> Rel. B <input checked="" type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input checked="" type="checkbox"/> SMO <input checked="" type="checkbox"/> Subconts <input type="checkbox"/> Other _____ Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____									
Originator Robin Whitehurst (Signed) R. Whitehurst 10-10-95 Signature Date									
Office SMO Office Manager (Signed) P. Lyons 10-10-95 Signature Date									
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments:  (Signed) J.A. Guzek 10-11-95  CCB Chairperson _____ Signature Date									

