

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 95-0786	Logged Date 10/11/95	Rev. -	Request Type CCR
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release A & B		Change Class
Title (description) Training Plan for the ECS Project (Revision 1)			
Documents Affected 622-CD-001-002, Training Plan for the ECS Project (Revision 1)		Source Nos (RID, NCR, etc.) or Tech Reference	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem DID-622 (CDRL 128) is due to GSFC on 11/9/95.			
Proposed Solution Place DID-622 (number 622-CD-001-002) under configuration control.			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input checked="" type="checkbox"/> FOS <input checked="" type="checkbox"/> M&O <input checked="" type="checkbox"/> QA <input checked="" type="checkbox"/> Rel. A <input checked="" type="checkbox"/> Rel. B <input checked="" type="checkbox"/> Rel. Ir1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input checked="" type="checkbox"/> Subconts <input checked="" type="checkbox"/> Other _____ Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> <small>(Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)</small> Schedule: None <input type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>Eric Downes</u>		(Signed) <u>E. Downes</u> 10/11/95 <small>Signature Date</small>	
Office <u>M&O</u> Stan Dunn		(Signed) <u>S. Dunn</u> 10/12/95 <small>Signature Date</small>	
Disposition Approved <input type="checkbox"/> Approved w/Comment <input checked="" type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: Training Table to be completed. CCB Chairperson (Signed) <u>R.E. Clinard</u> 10/26/95 <small>Signature Date</small>			

