

## ECS Configuration Change Request

Page 1 of 1 Pages

CCR No.	95-0791	Logged Date	10/13/95	Rev.	-	Request Type	CCR
Priority	Routine <input type="checkbox"/>	Urgent <input checked="" type="checkbox"/>	Emergency <input type="checkbox"/>	Affected Release	B	Change Class	II
Title (description) Final Delivery of Risk Assessment Plan for the ECS Project Release B							
Documents Affected  210-CD-001-003				Source Nos (RID, NCR, etc.) or Tech Reference			
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>							
Problem CDRL Delivery for Release B IDR							
Proposed Solution Update document.							
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input checked="" type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input checked="" type="checkbox"/> QA <input checked="" type="checkbox"/> Rel. A <input type="checkbox"/> Rel. B <input checked="" type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input checked="" type="checkbox"/> Subconts <input type="checkbox"/> Other SCDO (CSMS) Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input checked="" type="checkbox"/> Other Additional LOC _____ Man-Months _____ Materials  Originator John Sims (Signed) J. Sims 10/13/95 Signature Date Office SMO Office Manager (Signed) R.E. Clinard 10/13/95 Signature Date Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments:  CCB Chairperson (Signed) R.E. Clinard 10/13/95 Signature Date							

