

ECS Configuration Change Request

Page 1 of 11 Pages

CCR No. 95-0893	Logged Date 11/29/95	Rev. ----	Request Type CCR
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release		Change Class II
Title Revise WBS Dictionary			
Documents Affected		Source Nos (RID, NCR, etc.) or Tech Reference	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem The CWBS was not aligned with the system intended for delivery.			
Proposed Solution Revise the development Contract Work Breakdown Structure (WBS elements x.4 only). These revisions will more closely align the CWBS elements with the system we intend to deliver and the organizational elements responsible for developing them.			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input checked="" type="checkbox"/> M&O <input type="checkbox"/> QA <input type="checkbox"/> Rel. A <input checked="" type="checkbox"/> Rel. B <input checked="" type="checkbox"/> Rel. IR1 <input checked="" type="checkbox"/> MRS <input checked="" type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/> Other _____ Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator Kathy Hewitt		(Signed) K. Hewitt 11/29/95	
		Signature Date	
Office Bus. Operations		Office Manager (Signed) K. Hewitt 11/29/95	
		Signature Date	
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments:			
CCB Chairperson		(Signed) R. E. Clinard 12/13/95	
		Signature Date	

