

## ECS Configuration Change Request

Page 1 of 1 Pages

<b>CCR No.</b> 96-0036	<b>Logged Date</b> 1/23/96	<b>Rev.</b> -	<b>Request Type</b> CCR	
<b>Priority</b> Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	<b>Affected Release</b> A		<b>Change Class</b> II	
<b>Title</b> (description) PDPS class changes				
<b>Documents Affected</b>			<b>Source Nos</b> (RID, NCR, etc.) or Tech Reference	
<b>RTM Change</b> <input type="checkbox"/> <b>Start New Baseline</b> <input type="checkbox"/>				
<b>Problem</b> (1) Classes PIPGEProfile, PIProductionRequest, PIResourceRequirement, and PIUserParameters were temporarily adjusted and then returned to their original state in an attempt to correct a signature overlay Postscript printing problem. (2) Classes PIDataTypeReq, PIOutputYield, and PIPerformance are not "Ec" and Rogue Wave types. Constructors and destructors need to be added. (3) Class DpPrScheduler incorrectly defined as distributed; it should not be a distributed class. Also, operation return types are defined "void".				
<b>Proposed Solution</b> (1) The overlay of lengthy signatures in OMT diagrams cannot be compensated for in Postscript. It is necessary to print diagrams so affected using FrameMaker. (2) Change PIDataTypeReq, PIOutputYield, and PIPerformance to "Ec" and Rogue Wave types. Add constructors and destructors. (3) Change definition in StP/OMT to be non-distributed. Change "void" return types so they return values. These design changes will automatically propagate to the proper documents the next time those documents are generated. This design change has been coordinated with and agreed to by Release B: Jan Watson (PDPS Release A): _____ Leanne Carlow (PDPS Release B): _____				
<b>Impact Analysis:</b> Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QA <input type="checkbox"/> Rel. A <input checked="" type="checkbox"/> Rel. B <input type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/> Other _____ Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC 0 _____ Man-Months 0 _____ Materials 0 _____				
Originator Jan Watson		(Signed) Jan Watson		1/23/96
		Signature		Date
Office Rel A		Office Manager (Signed) Narayan Prasad		1/25/96
		Signature		Date
<b>Disposition</b> Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments:				
CCB Chairperson		(Signed) Narayan Prasad		1/25/96
		Signature		Date

