| CCR No.  | 96-0153A          | Logged Date             | 2/23/96                 | Rev. A        | Request Ty                            | pe CCR                 |  |  |
|--|-------------------|-------------------------|-------------------------|---------------|---------------------------------------|------------------------|--|--|
| Priority   | Routine X l       | Jrgent E                | mergency                | Affected Rele | ease                                  | Change Class II        |  |  |
| Title (description) DSS Requirements Changes in Response to DID 304 Rejection  |                   |                         |                         |               |                                       |                        |  |  |
| Document   | s Affected        |                         |                         |               | ource Nos (RID, N<br>eference         | CR, etc.) or Tech      |  |  |
| RTM Chan   | ged X Start       | New Baseline            |                         |               |                                       |                        |  |  |
| Problem  NASA rejected Release B's IDR submittal of the Requirements Specification (DID 304). The reasons for rejection were provided by NASA. |                   |                         |                         |               |                                       |                        |  |  |
| Proposed :<br>This CCR<br>to NASA's  |                   | equirements i<br>nents. | n RTM which             | ECS agreed    | to correct or ch                      | nange in response      |  |  |
| Impact Analysis:   |                   |                         |                         |               |                                       |                        |  |  |
| Organiz  | zations Affected: | ВОО                     | Contracts               | ESO [         | FOS _                                 | M&O                    |  |  |
| QA   | X Rel. A X        | Rel. B X Other          | Rel. IR1                | SCDO Supp     | SMO X                                 | Subconts               |  |  |
| Cost:  |                   | None X                  | Small<br>(Not exceeding | \$100,000)    | Medium []<br>(\$100,000 to \$500,000) | Large (Over \$500,000) |  |  |
| Schedu   | ıle:              | None X                  | Other                   |               |                                       |                        |  |  |
| Additio  | nal LOC           |                         |                         | Man-M         | lonths                                |                        |  |  |
| Materia  | ıls               |                         |                         |               |                                       |                        |  |  |
| Originator   | Mac McDonald      | (Sign                   | ned) Mac McD            | onald 2/20    | )/96                                  | Date                   |  |  |
| Office SCE   | OO DE Office      | Manager (Sign           | ned) Paul Fing          | german 2/20   | 0/96                                  | Date                   |  |  |
| Disposition  | n Approve         | d X App                 | roved w/Comm            | ent C         | Deferred                              | Disapproved            |  |  |
| Comments   | :<br>CCB Cha      | irperson (Sigr          | ned) J.A. Guze          | ek 2/23/96    |                                       |                        |  |  |
|  |                   | Signat                  |                         |               |                                       | Date                   |  |  |

CM01MR95 ECS