

## ECS Configuration Change Request

Page 1 of 1 Pages

CCR No.	96-0195	Logged Date	2/26/96	Rev.	-	Request Type	CCR
Priority	Routine <input checked="" type="checkbox"/>	Urgent <input type="checkbox"/>	Emergency <input type="checkbox"/>	Affected Release		Change Class II	
Title (description) Update HAIS CCBs: Allocation of Authority and Responsibility for the ECS Project							
Documents Affected  151-TR-001-003				Source Nos (RID, NCR, etc.) or Tech Reference			
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>							
Problem Requirements have been moved from the subordinate boards to the ECS CCB responsibility.							
Proposed Solution See redline attached.							
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input checked="" type="checkbox"/> M&O <input type="checkbox"/> QA <input type="checkbox"/> Rel. A <input checked="" type="checkbox"/> Rel. B <input checked="" type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input checked="" type="checkbox"/> Subconts <input type="checkbox"/> Other _____ Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____							
Originator Charles L. Poole (Signed) Charles L. Poole 2/26/96 Signature Date							
Office SMO Office Manager (Signed) JHS (Signed) R.E. Conway 2/27/96 Signature Date							
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments:							
CCB Chairperson (Signed) R.E. Clinard 2/28/96 Signature Date							