

CCR No. 96-0223		Logged Date 3/11/96		Rev. -		Request Type CCR			
Priority Routine <input checked="" type="checkbox"/>		Urgent <input type="checkbox"/>		Emergency <input type="checkbox"/>		Affected Release B		Change Class II	
Title (description) CDR Delivery of DID 305 CLS									
Documents Affected Release B SDPS Client Subsystem Design Specification for the ECS Project					Source Nos (RID, NCR, etc.) or Tech Reference None				
RTM Changed <input type="checkbox"/> Start New Baseline <input type="checkbox"/>									
Problem CDR Delivery of CLS Design Specification									
Proposed Solution									
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QA <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. B <input checked="" type="checkbox"/> Rel. IR1 <input type="checkbox"/> SCDO Supp <input checked="" type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/> Other _____ Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____									
Originator Gil Tadmor			Gil Tadmor 3/14/96 Signature Date						
Office Rel B		Office Manager Rick Kochhar 3/14/96 Signature Date							
Disposition Approved <input type="checkbox"/> Approved w/Comment <input checked="" type="checkbox"/> Deferred <input type="checkbox"/> Disapproved <input type="checkbox"/>									
Comments: Have SLOC estimates to Release B CCB by 3/18/96									
CCB Chairperson Rick Kochhar 3/14/96			Rick Kochhar 3/14/96 Signature Date						

