

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 96-0319	Logged Date 3/26/96	Rev. -	Request Type CCR
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release B		Change Class I I
Title (description)Update "Procedure for Control of Unscheduled Activities During Verification for the ECS Project "			
Documents Affected 404-CD-001-003		Source Nos (RID, NCR, etc.) or Tech Reference	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem The "Procedure for Control of Unscheduled Activities During Verification for the ECS Project " is not under Configuration Management Control			
Proposed Solution Place the "Procedure for Control of Unscheduled Activities During Verification for the ECS Project" under Configuration Management Control			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QA <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. B <input checked="" type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/> Other _____ Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>Al Ruddick</u> (signed) Al Ruddick 3/26/96 Signature Date			
Office <u>M. Mahoney</u> Office Manager (signed) M. Mahoney 3/26/96 Signature Date			
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: CCB Chairperson (signed) J A Guzek 4/1/96 Signature Date			