

## ECS Configuration Change Request

Page 1 of 1 Pages

CCR No.	96-0339	Logged Date	4/1/96	Rev.	-	Request Type	CCR
Priority	Routine <input type="checkbox"/>	Urgent <input checked="" type="checkbox"/>	Emergency <input type="checkbox"/>	Affected Release	A,B,C	Change Class	I
Title Request for Document Delivery Date Change for DID 318 and CDRL							
Documents Affected				Source Nos (RID, NCR, etc.) or Tech Reference			
DID 318 - Prototype and Studies Report and CDRL							
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>							
Problem Need to change the delivery date for DID 318 from monthly to quarterly.							
Proposed Solution In cooperation with Karen Moe at ESDIS, the ECS Science office is requesting a change in the delivery date of DID 318 from the 15th of every month to a quarterly basis. Specifically, DID 318 will be due on the 15th of December, March, June and September of each fiscal year. The last DID 318 was produced on March 15, 1996. The next will therefore be produced on June 15, 1996.  The primary reason for this is to focus more attention on the quality of the actual reports made by the Prototype and Study leads, to enforce changes more efficiently, and to improve the production quality of the DID 318. Updates to the web Prototype Tracking System (PTS) will still be done on a continual basis in the off months.							
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input checked="" type="checkbox"/> M&O <input type="checkbox"/> QA <input type="checkbox"/> Rel. A <input checked="" type="checkbox"/> Rel. B <input checked="" type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input checked="" type="checkbox"/> SMO <input checked="" type="checkbox"/> Subconts <input type="checkbox"/> Other _____ Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____							
Originator Ed Dombrowski (Signed) Ed Dombrowski 4/1/96 Signature Date							
Office SO Office Manager (Signed) Joy Colucci 4/1/96 Signature Date							
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments:							
CCB Chairperson R. E. Clinard 4/3/96 Signature Date							

