<b>CCR No.</b> 96-03	0A Logged		<b>Date</b> 5/10/96		Rev. A		Request Type CCR				
<b>Priority</b> Routi	ne 🔲 L	Jrgent X	Eme	ergency 🔲	Affected F	Release	Ir1	Change C	lass	ΙΙ	
Title Version Description Document (VDD) Version IRD1.03 5/7/96											
Documents Affected							Source Nos (RID, NCR, etc.) or Tech Reference				
Irl Version Description Document (VDD) for the ECS Project 814-RD-004-005						Referen	nce				
RTM Change Start New Baseline											
Problem VDD, 814-RD-004-004 did not identify the actual contents of Version 1.03 software and the complete product inventory delivered.											
Proposed Solution  1. A new tar tape was created with the correct contents.  2. Subsystems not delivered were removed from the document.  3. Documented the delivery of Perl software, version 5.0.  4. The description for Closed NCRs expanded.											
Impact Analysis:  Organizations Affected: BOO Contracts ESO FOS M&O X											
QA X	Rel. A	BOO Rel. B		Contracts  Rel. IR1			FOS [	<b>_</b>	_	<u>X</u> ]	
QA A	itel. A	Other	' L	ixei. iixi [2	<u>Y</u>	3 []	SIVIO [	A Subcc	)III.S _	_	
Cost:		None X	]	Small (Not exceeding	\$100,000)		edium		rge [ er \$500,	000)	
Schedule:		None X	]	Other							
Additional LO	>				Mar	n-Month	ıs				
Materials		_									
Originator <u>James</u>	F. Ruckstu	uhl	(Signed Signatu		Ruckstuhl (	5/10/96	)		Date		
Office SMO	Office	Manager	(Signed Signatu	d) R. E. Clina <sub>ure</sub>	rd (5/14/§	96)			Date		
Disposition	Approve	d X	Appro	ved w/Comm	ent	Forw	ard	Disappro	ved		
Comments:											
	CCB Chai		(Signed	d) R. E. Clina	rd 5/15/9	6			Date		

CM01JU95 ECS