Pages

CCR No.	96-0419	Logged Date 4/24/96		Rev		Request Type CCR			
Priority Routine X Urgent		Jrgent	Emergency Afr		Affected R	Affected Release		Change Class	i I
Title (description) Toolkit Sustaining Engineering Delivery (Release A Toolkit, a.k.a. Toolkit 5+)									
Documents Affected SDP Toolkit Users Guide for the ECS Project, August , 1995						Source Nos (RID, NCR, etc.) or Tech Reference			
Problem Modifications to Toolkit 5 are necessary to include new software requested by ESDIS and to include modifications made necessary due to Release A design. The Toolkit 5 Users Guide also needs modification to reflect software changes. This is a scheduled delivery.									
Proposed 3 Toolkit 5 (a.k.a. Too	software and Use	rs Guide	was moo	lified. Th	is software	is nov	v called the	e Release A	Γoolkit
Impact Analysis:									
Organiz	zations Affected:	воо <u></u> М&О <u></u>	Cont	QA	CSMS SI&P		SDPS 5	FOS X Subconts	
		Other _							
Cost:		None x		Small	Ш	Me m	diu	Large	Ш
0.11	L	N	_	(Not exceeding	\$100,000)	(\$100,0	000 to \$500,000)	(Over \$50)0,000)
Schedule: None x Other Additional LOC N/A Maximum						n-Years			
Materia					IVIA	II- I Gais			
Originator	Larry Klein		(Signed) Signature	Larry Klein				4/19/9 Date	
Office SCD	Office	Manager	(Signed) Signature	Parag Amb	ardekar			4/23/9 Date	
Disposition	n Approve	d X	Approve	ed w/Comm	ent	Defer	red	Disapproved	
Comments	:								
	CCB Cha	irperson	(Signed) Signature	Narayan Pr	asad			5/15/96	Date

CM01SE94 ECS