

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 96-0621	Logged Date 6/11/96	Rev. -	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release A	Change Class II	
Title (description) Security Risk Management Plan for Release A for the ECS Project			
Documents Affected 627-CD-001-002		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference AC-96-0352	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem CDRL/144 requires submittal of Security Risk Management Plan as described in DID 627/OP3			
Proposed Solution This document is an updated submission of DID 627/OP3 for Release A.			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input checked="" type="checkbox"/> QA <input checked="" type="checkbox"/> Rel. A <input checked="" type="checkbox"/> Rel. B <input type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input checked="" type="checkbox"/> Subconts <input type="checkbox"/> A.1 <input type="checkbox"/> Other _____ Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>Jim Fisher</u> (signed) <u>Jim Fisher</u> 6/12/96 Signature Date			
Office <u>SMO</u> Office Manager (signed) <u>Farzad Davarya</u> 6/12/96 Signature Date			
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: CCB Chairperson (signed) <u>Joe Guzek</u> 6/19/96 Signature Date			