CCR No. 96-0623	No. 96-0623 Logged Date 6/11/96		Rev	Request Type CCR	
Priority Routine U	Jrgent X Eme	rgency 🔲	Affected Release	В	Change Class I I
Title (description)Security Risk Management Plan for Release B for the ECS Project					
Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) of					
627-CD-002-001			Tech Reference AC-96-0352		
RTM Change Start New Baseline					
Problem CDRL/144 requires submittal of Security Risk Management Plan as described in DID 627/OP3.					
Proposed Solution This document is the initial submission of DID 627/OP3 for Release B.					
Impact Analysis: Organizations Affected: BOO Contracts ESO FOS M&O X					
QA X Rel. A Rel. B X Rel. IR1 MRS SMO X Subconts					
A.1 Other					
Cost:	None \overline{X}	Small (Not exceeding		dium 000 to \$500,000)	Large (Over \$500,000)
Schedule:	None X	Other			
Additional LOC Man-Months					
Materials					
Originator Jim Fisher (signed) James Fisher 6/12/96 Signature Date					
Office SMO Office	Manager (signed)		Davarya 6/12/96		Date
Disposition Approve	d X Approv	ed w/Comm	ent Forwa	ard	Disapproved
Comments:					
CCB Cha	irperson <u>(signed)</u> Signature	Joe Guze	k 6/19/96		 Date

CM01JU96 ECS