

ECS Configuration Change Request

Page 1 of 2 Pages

CCR No.	96-0696	Logged Date	6/26/96	Rev.		Request Type	CCR
Priority	Routine <input type="checkbox"/>	Urgent <input checked="" type="checkbox"/>	Emergency <input type="checkbox"/>	Affected Release		Change Class II	
Title (description) Release A EDC Hardware Diagram (Document Number: 420-TD-005-001)							
Documents Affected				Source Nos (RID, NCR, etc.) or Tech Reference			
None							
RTM Changed <input type="checkbox"/> Start New Baseline <input checked="" type="checkbox"/>							
Problem Need a baseline for hardware at EDC at Release A							
Proposed Solution Baseline the hardware diagram for EDC at Release A							
Impact Analysis:							
Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/>							
QA <input type="checkbox"/> Rel. A <input checked="" type="checkbox"/> Rel. B <input type="checkbox"/> Rel. IR1 <input type="checkbox"/> SCDO Supp <input type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/>							
Other _____							
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/>							
(Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)							
Schedule: None <input type="checkbox"/> Other _____							
Additional LOC _____ Man-Months _____							
Materials _____							
Originator <u>Richard Gorsky</u> (Signed) <u>Rich Gorsky</u> 6/26/96							
Signature Date							
Office <u>Rel A</u> Office Manager <u>Narayan Prasad</u> Rel A CCB Coordinator 6/26/96							
Signature Date							
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Deferred <input type="checkbox"/> Disapproved <input type="checkbox"/>							
Comments:							
CCB Chairperson (Signed) <u>Narayan Prasad</u> 6/27/96							
Signature Date							

