

ECS Configuration Change Request

Page 1 of 2 Pages

CCR No.	96-0698	Logged Date	6/26/96	Rev.		Request Type	CCR
Priority	Routine <input type="checkbox"/>	Urgent <input checked="" type="checkbox"/>	Emergency <input type="checkbox"/>	Affected Release		Change Class II	
Title (description) Release A LaRC Hardware Diagram (Document Number: 420-TD-003-001)							
Documents Affected				Source Nos (RID, NCR, etc.) or Tech Reference			
None							
RTM Changed <input type="checkbox"/> Start New Baseline <input checked="" type="checkbox"/>							
Problem Need a baseline for hardware at LaRC at Release A							
Proposed Solution Baseline the hardware diagram for LaRC at Release A							
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QA <input type="checkbox"/> Rel. A <input checked="" type="checkbox"/> Rel. B <input type="checkbox"/> Rel. IR1 <input type="checkbox"/> SCDO Supp <input type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/> Other _____ Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____							
Originator		Richard Gorsky		(Signed) Rich Gorsky		6/26/96	
				Signature		Date	
Office		Rel A		Office Manager Narayan Prasad		Rel A CCB Coordinator 6/26/96	
				Signature		Date	
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Deferred <input type="checkbox"/> Disapproved <input type="checkbox"/>							
Comments:							
CCB Chairperson				(Signed) Narayan Prasad		6/27/96	
				Signature		Date	

