**ECS Configuration Change Request** Page 1 of 1 **Pages** CCR No. 96-1027 **Logged Date** 9/11/96 Rev. -**Request Type CCR** Routine X Urgent **Affected Release** В Change Class II **Priority** Emergency Title (description) Baseline ASTER ICD 209-CD-002-003 **Documents ECS/ASTER GDS ICD** Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference RTM Change Start New Baseline X Relocation of the ASTER Gateway from Japan to EDC resulted in significant impact to the ECS/ASTER GDS ICD. Additional comments/changes have been received from ERSDAC and ECS developers. **Proposed Solution** Baseline the ICD to incorporate changes and submit for CCB approval **Impact Analysis:** Organizations Affected: BOO X Contracts ESO FOS X M&O  $\bar{x}$ QA XRel. B X Rel. IR1 MRS X SMO XSubconts Rel. A A.1 Other Small Medium Cost: None X Large (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None Other Additional LOC Man-Months Materials Originator L. Switalski 9/11/96 (Signed) L. Switalski Signature Office Manager (Signed) Robin Whitehurst 9/11/96 Signature Date

CM01JU96 ECS

(Signed) R. E. Clinard

Signature

Approved w/Comment

Forward

9/11/96

Disapproved

Date

Disposition

Comments:

Approved X

CCB Chairperson