

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 96-1209	Logged Date 10/24/96	Rev. -	Request Type CCR
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release A	Change Class II	
Title (description) Training Plan for the ECS Project			
Documents Affected 622-CD-001-004		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference AC-96-0508	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem The Training Plan for the ECS Project (622/OP2) was delivered in June of 1996 and conditionally approved in August 1996. Conditional approval was pending based on satisfactory resolution of comments received in the August 1996 acceptance letter.			
Proposed Solution The proposed solution requires Hughes to update the Training Plan for the ECS Project by incorporating all appropriate comments. In addition, we intend to incorporate technical revisions that have occurred since June 1996.			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input checked="" type="checkbox"/> Procurement <input type="checkbox"/> QO <input type="checkbox"/> Rel. Dev <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/>			
Cost: None <input type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>Kenneth Prickett</u> (signed) <u>Kenneth Prickett</u> 10/24/96 Signature _____ Date _____			
Office <u>M & O</u> Office Manager (signed) <u>Thomas Hickey for Stan Dunn</u> 10/24/96 Signature _____ Date _____			
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: CCB Chairperson (signed) <u>R. E. Clinard</u> 10/30/96 Signature _____ Date _____			