ECS Configuration Change Request Page 1 of **Pages** CCR No. 96-1449 **Logged Date** 12/23/96 Rev. Request Type **CCR Priority** Routine X Urgent ___ Emergency **Affected Release** В **Change Class** ΙΙ Title (description) FOS Database Design and Database Schema **Documents Affected** Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or **Tech Reference** 311-CD-001-003 311-CD-001-003 **RTM Change** Start New Baseline **Problem** Review by the FOS CCB Board for the delivery to NASA/Goddard. **Proposed Solution**

M&O Organizations Affected: FOS X воо Contracts ECS Chief Eng Procurement QO Rel. Dev Rel. A Rel. C SCDO Arch. Sys Verf Science Off Security Subcontrct Sys. Eng Acpt Cost: None _x Small Medium Large (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None x Other Additional LOC Man-Months Materials Originator Stephanie Casey (signed) Stephanie Casey 12/23/96 Signature Date Office FOS Office Manager (signed) Jeffrey S. Cox for Debbie Dunn 12/23/96 Signature Date Disposition Approved w/Comment Approved X Forward Disapproved Comments: **CCB** Chairperson Jeffrey S. Cox for Debbie Dunn 12/23/96 (signed)

Impact Analysis:

CM01OC96 *ECS*

Date

Signature