**ECS Configuration Change Request** 

Page 1 of 1 Pages

<b>CCR</b> 97- <b>No.</b>	0096	Logged D	<b>Date</b> 1/18/97	Rev	Request	Type CCR
<b>Priority</b> Rout	ine X L	Jrgent 🗌	Emergency	Affected Release	В	Change Class II
Title (description) Release B.0 GSFC DAAC HW and HW/SW mapping Baseline						
Documents Affected None				Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference None		
RTM Start New Change Baseline						
Problem Establish the GSFC DAAC HW and HW/SW mapping to support B.0 site installation.						
Proposed Solution Review and approve attached files containing:  1. GSFC DAAC B.0 HW mapping as supplied by EDS. (file: GSFCHWBL.xls)  2. GSFC DAAC B.0 HW/SW mapping. (file: GSFCHWSWBL.doc)						
Impact Analysis: Organizations Affecte		300 🗆	Contracts	ECS Chief	FOS	M&O 🖂
Procurement Science Off	_	QO 🔲	Rel. Dev X	Rel. A Sys. Eng	Rel. C Sys Verf Acpt	SCDO Arch.
Cost:         None ☒         Small ☐         Medium ☐         Large ☐           (Not exceeding \$100,000)(\$100,000 to \$500,000)(Over \$500,000)					Large 000) (Over \$500	0,000)
Schedule: None			Other			
Additional LOC Man-Months						
Materials						
Originator C. Van Steenberg, (signed) C. Van Steenberg 1/29/97 Const. Ofc.						
			Signature			Date
Office Const. Mgr. Office Manager (signed) Chip Schwartz 1/29/97 Signature Date						
Disposition	Approve	d X	Approved w/Com	ment Forw	ard	Disapproved
CCB Chairperson (signed) Ramsey Billups 1/29/97 Signature						Date

CM01OC96 ECS