

ECS Configuration Change Request

Page 1 of 2 Pages

CCR No. 97-0248	Logged Date 2/27/97	Rev. --	Request Type CCR
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release N/A		Change Class II
Title (description) Master Summary Schedule			
Documents Affected 107-CD-002-036		Source Nos (RID, NCR, etc.) or Tech Reference	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem With current rebaselining, the Master Summary Schedule needs to be changed to reflect new dates.			
Proposed Solution Updated information to reflect rebaselining changes in the program.			
Impact Analysis:			
Organizations Affected: BOO <input checked="" type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QA <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. B <input type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/> Other _____ Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> <small>(Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)</small> Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>Barri Rubel-Shuart</u> (signed) <u>Barri Rubel-Shuart</u> <u>2/27/97</u> <small>Signature Date</small>			
Office <u>Bus. Operations</u> Office Manager (signed) <u>K. A. Hewitt</u> <u>2/27/97</u> <small>Signature Date</small>			
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: <div style="text-align: right;"> CCB Chairperson (signed) <u>Paul Fingerman</u> <u>3/12/97</u> <small>Signature Date</small> </div>			

