ECS Configuration Change Request

ECS Configurat	ion Change F	Request		F	age 1 of	58	Pages
CCR No. 97-0317	A Logged	Date 3/27/97	Rev. A	Request	Type C	CR	
Priority Routine	X Urgent	Emergency	Affected Releas	se B	Change	Class	i I
Title (description) Update to the ORNL/ECS ICD							
Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or							
Interface Control Document Between EOSDIS Core Systems (ECS) and the Oak Ridge National Laboratory (ORNL) Distributed Active Archive Center (DAAC) for the ECS Project (505-41-42)							
RTM Change		New eline					
Problem Resolution of wor identified.	k-off issues need	to be reflected in	the ICD. Chang	es to exis	ting doc	ument	
Proposed Solution Incorporate resolutions to document and update work-off table. Make changes where appropriate. Rev. A: update table of contents, section 2 and work-off table, minor changes to section 3, additional detail changes to section 4 and section 5,							
Impact Analysis:	DO0 -	0	20.01: (5	500 —		[
Organizations Affected: Procurement	BOO	Contracts EC	CS Chief Eng X	FOS Rel. C	SCDO	M&O	X.
Science Off	Security	Subcontrct	Sys. Eng X	Sys Verf X		_	_
Cost:	None x	Small (Not exceeding \$100,000)	Medium (\$100,000 to \$500,000)	Large (Over \$500,000)			
Schedule:	None x	Other					
Additional LOC			Man-Month	s			
Materials							
Originator S. Atalla	h	(signed) Sandra Atalla	h 3/25/97			Date	
Office SMO	Office Manager	(signed) Jim LeFebvre	3/25/97	•		Date	
Disposition	Approved X	Approved w/Comm	ent Forw	ard	Disappr	oved [
Comments:							
	CCB Chairperson	(signed) Paul Fingerm	an 3/26/97	•		Dat	