ECS Configuration Change Request Page 1 of 3 **Pages Logged Date** CCR No. 97-0387A 4/3/97 Rev. Α Request Type **CCR** Change Class Urgent X **Priority** Routine Emergency Affected Release В Π Title (description) EOSD B0 Validation EOSD1720 issue **Documents Affected** Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or **Tech Reference** AC 96-0561 **RTM Change** X Start New Baseline **Problem** Requirement and/or link modifications are needed for B0 validation; compliance to release B TAM(s) and/or DID 304 rejection letter comments; and/or Release B re-plan release allocations to B0 or B1... This Rev was necessitated by the previous deletion of an L4 proposed as an added link. **Proposed Solution** Requirement and/or link modifications and/or release attribute changes are made as warranted. For non-allowable attribute values use: `unverified` for acceptance and system verification status (RbRs); 'unverified' for verification status (L4s); and `approved` for L4 status. Data reflects RTM 3/14/97 baseline. **Impact Analysis:** Organizations Affected: воо Contracts ECS Chief Eng X FOS M&O Procurement QO_X Rel. Dev X Rel. A Rel. C SCDO Arch. Sys Verf X Science Off Security Subcontrct Sys. Eng X Acpt Cost: None _X Small Medium Large (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None x Other Additional LOC Man-Months Materials Originator Brian McNamee (signed) Brian McNamee 4/3/97 Signature Date Office SMO Office Manager (signed) Edward Nicosia for F. Davarya 4/3/97 Signature Date

CM01OC96 *ECS*

Paul Fingerman

Approved w/Comment

(signed)
Signature

Forward

4/10/97

Disapproved [

Date

Disposition

Comments:

Approved X

CCB Chairperson