

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No.	97-0441	Logged Date	4/1/97	Rev.	-	Request Type	CCR
Priority	Routine <input type="checkbox"/>	Urgent <input checked="" type="checkbox"/>	Emergency <input type="checkbox"/>	Affected Release	B	Change Class	II
Title (description) Revised ECS Operations Plan for Release B							
Documents Affected				Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference			
608-CD-001-003							
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>							
Problem							
This document is being revised as part of the Change Order 2 work effort. This document needs to be delivered to ESDIS by April 3, 1997.							
Proposed Solution							
Approve CCR and publish document.							
Impact Analysis:							
Organizations Affected:							
BOO <input type="checkbox"/>		Contracts <input type="checkbox"/>		ECS Chief Eng <input type="checkbox"/>		FOS <input type="checkbox"/>	
Procurement <input type="checkbox"/>		Rel. Dev <input type="checkbox"/>		Rel. A <input type="checkbox"/>		Rel. C <input type="checkbox"/>	
Science Off <input type="checkbox"/>		Subcontract <input type="checkbox"/>		Sys. Eng <input type="checkbox"/>		Sys Verf Acpt <input type="checkbox"/>	
Security <input type="checkbox"/>						M&O <input checked="" type="checkbox"/>	
						SCDO Arch. <input type="checkbox"/>	
Cost:							
None <input type="checkbox"/>		Small <input type="checkbox"/>		Medium <input type="checkbox"/>		Large <input type="checkbox"/>	
		(Not exceeding \$100,000)		(\$100,000 to \$500,000)		(Over \$500,000)	
Schedule:							
None <input type="checkbox"/>		Other					
Additional LOC				Man-Months			
Materials							
Originator							
Chuck Thomas		(Signed) Chuck Thomas		4/1/97			
		Signature		Date			
Office							
M&O		Office Manager (Signed) Stan Dunn		4/1/97			
		Signature		Date			
Disposition							
Approved <input checked="" type="checkbox"/>		Approved w/Comment <input type="checkbox"/>		Forward <input type="checkbox"/>		Disapproved <input type="checkbox"/>	
Comments:							
CCB Chairperson							
(Signed) P. Fingerma		n		4/2/97			
		Signature		Date			