ECS Configuration Change Request Page 1 of **Pages** CCR No. 97-0468B **Logged Date** 6/13/97 Rev. **Request Type CCR Priority** Urgent X **Affected Release Change Class** Routine Emergency II A **Title** Update Pre-Release B Testbed NSIDC HW/Network diagram baseline (Doc: 420-TD-049-003) **Documents Affected** Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or **Tech Reference RTM Change Start New Baseline Problem** Update HW/NW diagram: 1. To reflect AITHW-NSIDC-2 as an SSI&T Workstation **Proposed Solution** See network diagram and IP address attachments **Impact Analysis:** Organizations Affected: M&O ВОО ECS Chief Eng FOS Contracts QO 🗌 SCDO Arch. Procurement Rel. Dev Rel. A X Rel. C Security Science Off Subcontrct Sys. Eng Sys Verf Cost: None X Small Medium Large (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None X Other Additional LOC Man-Months Materials Originator Barry Fortlage (signed) Barry Fortlage 6/11/97 Signature Date Office Pre B Testbed Office Manager (signed) N. Prasad 6/11/97 Signature for Rel A Manager Date Disposition Approved w/Comment Approved X Forward Disapproved Comments:

(signed) N. Prasad

Signature

6/12/97

CCB Chairperson

3

Date