

Page 1 of 4 Pages

CCR No.	97-0469A	Logged Date	6/5/97	Rev.	A	Request Type	CCR
Priority	Routine <input type="checkbox"/>	Urgent <input checked="" type="checkbox"/>	Emergency <input type="checkbox"/>	Affected Release		A	Change Class II
Title Update Pre-Release B Testbed EDC HW/Network diagram baseline (Doc: 420-TD-048-002)							
Documents Affected				Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference			
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>							
Problem Update HW/NW diagram: <div>1. To clearly represent support, Testbed operational platforms and peripherals and Sustaining Engineering (SE) equipment</div> <div>2. To correct hostnames (EDC is represented as “e” not “ec”) to constrain it to 8 characters</div>							
Proposed Solution See network diagram and IP address attachments							
Impact Analysis: Organizations Affected: <div><div>Procurement <input type="checkbox"/></div><div>Science Off <input type="checkbox"/></div><div>BOO <input type="checkbox"/></div><div>QO <input type="checkbox"/></div><div>Security <input type="checkbox"/></div><div>Contracts <input type="checkbox"/></div><div>Rel. Dev <input type="checkbox"/></div><div>Subcontract <input type="checkbox"/></div><div>ECS Chief Eng <input type="checkbox"/></div><div>Rel. A <input checked="" type="checkbox"/></div><div>Sys. Eng <input type="checkbox"/></div><div>FOS <input type="checkbox"/></div><div>Rel. C <input type="checkbox"/></div><div>Sys Verf Acpt <input type="checkbox"/></div><div>M&O <input type="checkbox"/></div><div>SCDO Arch. <input type="checkbox"/></div></div>							
Cost: <div><div>None <input checked="" type="checkbox"/></div><div>Small <input type="checkbox"/> (Not exceeding \$100,000)</div><div>Medium <input type="checkbox"/> (\$100,000 to \$500,000)</div><div>Large <input type="checkbox"/> (Over \$500,000)</div></div>							
Schedule: <div><div>None <input checked="" type="checkbox"/></div><div>Other</div></div> <div>Additional LOC _____ Man-Months _____</div> <div>Materials _____</div>							
Originator <u>Barry Fortlage</u> (signed) Barry Fortlage 6/4/97 Signature _____ Date _____							
Office <u>Pre B Testbed</u> Office Manager (signed) Narayan Prasad 6/5/97 Signature for Rel A Manager _____ Date _____							
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>							
Comments: <div>CCB Chairperson (signed) Narayan Prasad 6/5/97 Signature _____ Date _____</div>							

