

ECS Configuration Change Request

CCR No. 97-0486		Logged Date 4/3/97		Rev. -		Request Type CCR			
Priority Routine <input type="checkbox"/>		Urgent <input checked="" type="checkbox"/>		Emergency <input type="checkbox"/>		Affected Release B		Change Class II	
Title (description) CSS Verification and Testing Requirements									
Documents Affected					Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference AC-96-0561				
RTM Change <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/>									
<b>Problem</b> Requirement and/or link modifications are needed for B0 validation; compliance to release B TAM(s) and/or DID 304 rejection letter comments; and/or Release B re-plan release allocations to B0 or B1.									
<b>Proposed Solution</b>  Requirement and/or link modifications and/or release attribute changes are made as warranted. For non-allowable attribute values use: `unverified` for acceptance and system verification status (RbRs); `unverified` for verification status (L4s); and `approved` for L4 status. Data reflects RTM 3/14/97 baseline.									
<b>Impact Analysis:</b> Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input checked="" type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> Procurement <input type="checkbox"/> QO <input checked="" type="checkbox"/> Rel. Dev <input checked="" type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input checked="" type="checkbox"/> Sys Verf Acpt <input checked="" type="checkbox"/>									
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)									
Schedule: None <input checked="" type="checkbox"/> Other									
Additional LOC _____					Man-Months _____				

Materials

Originator John Lee (signed) John Lee 4/3/97  
Signature Date

Office Sys. Eng. Office Manager (signed) Edward Nicosia  
Signature Date

**Disposition**      Approved ☒      Approved w/Comment ☐      Forward ☐      Disapproved ☐

Comments:

CCB Chairperson (signed) Joe Guzek 4/10/97  
Signature Date

CM01OC96

*ECS*