ECS Configuration Change Request Page 1 of **Pages** CCR No. 97-0501 **Logged Date** 4/3/97 Rev. **Request Type CCR** Urgent X **Priority** Routine Emergency **Affected Release Change Class** II Title Pre-Release B Testbed Staging RAID Configuration baseline for EDC (DOC# 420-TD-058-001) **Documents Affected** Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or **Tech Reference RTM Change** Start New Baseline | X **Problem** NASA's Statement of Work as attached to the ESDIS Project Configuration Request (CCR) No. 505-01-41-135 specifies replacement of TRMM Release A with Pre-Release B Testbed at four sites (GSFC, LaRC, EDC, NSIDC). The EDC DAAC requires a new baseline for the staging RAID Configuration. **Proposed Solution** See attachment **Impact Analysis:** Organizations Affected: M&O ВОО ECS Chief Eng FOS Contracts SCDO Arch. Procurement QO Rel. C Rel. Dev Rel. A X Science Off Security Subcontrct Sys. Eng Cost: None X Small Medium Large (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None X Other Additional LOC Man-Months Materials Originator George Mellis "signed" George Mellis 4/4/97

Date 4/4/97 Office Release A Office Manager "signed" Evan Winston Date Signature for Rel A Manager **Disposition** Approved X Approved w/Comment Forward Disapproved Comments: **CCB** Chairperson "signed" Narayan Prasad 4/4/97 Signature Date CM01OC96

ECS