ECS Configuration Change Request	t			P	Page 1 of 1	Pages
CCR No. 97- 0548	Logged Dat	e 4/10/97	Rev	Request Type	e CCR	
Priority Routine X	Urgent	Emergency	Affected Release	В	Change Class	II
Title (description) Update Release B.0 SMC HW Baseline						
Documents Affected None			Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference None			
RTM Change Start New Baseline						
Problem Update the SMC HW diagram.						
Proposed Solution Review updated HW diagram and approve.						
Impact Analysis:						
Organizations Affected:	воо 🔲	Contracts	ECS Chief	FOS	M&O	
Procurement	QO 🔲	Rel. Dev X	Rel. A	Rel. C	SCDO Arch.	
Science Off Science Off	ecurity	Subcontrct	Sys. Eng	Sys Verf Acpt		
Cost:	None X	Small [] (Not exceeding \$100,00	Medium 0)(\$100,000 to \$500,000)	Large (Over \$500,0	00)	
Schedule:	None	Other				
Additional LOC			Man-Month	ns		
Materials						
Originator C. Van Steenberg, C.	onst. Ofc.	Charleen Van Steenberg Signature			Da	ite

CM01OC96 *ECS*

Approved w/Comment

Forward

Date

Date

Disapproved

Office Manager Chip Schwartz

Approved X

CCB Chairperson

Signature

Ramsey Billups
Signature

Office

Disposition

Const. Mgr.