

## ECS Configuration Change Request

Page 1 of 2 Pages

|   |                     |  |                  |
|---|---------------------|--|------------------|
| CCR No. 97-0582   | Logged Date 4/15/97 | Rev. -   | Request Type CCR |
| Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>   | Affected Release A  | Change Class II  |                  |
| Title Pre-Release B Testbed DAAC Software Environment Baseline (Doc#420-TR-002-017)   |                     |  |                  |
| Documents Affected<br>None  |                     | Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference |                  |
| RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>   |                     |  |                  |
| <b>Problem</b><br>EOSView and SDP Toolkit require different versions of HDF   |                     |  |                  |
| <b>Proposed Solution</b><br>Include HDF 4.0.2 for SDP Toolkit<br>HDF 4.1 for EOSView  |                     |  |                  |
| <b>Impact Analysis:</b><br>Organizations Affected:<br>Procurement <input type="checkbox"/> BOO <input type="checkbox"/> QO <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Contracts <input type="checkbox"/> Rel. Dev <input type="checkbox"/> Subcontract <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> Rel. A <input checked="" type="checkbox"/> Sys. Eng <input type="checkbox"/> FOS <input type="checkbox"/> Rel. C <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> M&O <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> |                     |  |                  |
| Cost:<br>None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/><br>(Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)  |                     |  |                  |
| Schedule:<br>None <input checked="" type="checkbox"/> Other _____<br>Additional LOC _____ Man-Months _____<br>Materials _____   |                     |  |                  |
| Originator <u>Evan Winston</u>  |                     | "Signed" Evan Winston<br>Signature Date 4/18/97                      |                  |
| Office <u>Pre B Testbed</u> Office Manager  |                     | "Signed" Narayan Prasad<br>Signature for Rel A Manager Date 4/18/97  |                  |
| <b>Disposition</b> Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/><br>Comments:<br><br><br>CCB Chairperson "Signed" Narayan Prasad<br>Signature Date 4/18/97   |                     |  |                  |

