ECS Configuration Change Request Pages Page 1 of CCR No. **Logged Date** 97-0618 4/15/97 Rev. **Request Type CCR Priority** Urgent X **Affected Release Change Class** II Routine Emergency A **Title** Pre-Release B Testbed MSS/CSS (Secondary) RAID partitions for SMC,GSFC, LaRC (Doc#420-TD-024-004) **Documents Affected** Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or **Tech Reference** None **RTM Change** Start New Baseline **Problem** Pre-Release B Testbed MSS/CSS RAID requires a baseline configuration **Proposed Solution** Reuse of Release a Configuration provides space for inclusion of additional COTs later.

CM01OC06					ECS
		Signature			Date
	CCB Chairperson	"Signed" Narayan P	rasad		4/18/97
Comments:					
-	[22]			ш	Ш
Disposition	Approved X	Approved w/Com	ment F	orward	Disapproved
The brestoca	Office Manager	Signature for Rel A Mana			Date
Office Pre B Testbed	Office Manager	"Signed" Narayan F	Prasad		4/18/97
<u> </u>		Signature			Date
Originator Evan Winston		"Signed" Evan Winston			4/18/97
Materials					
Additional LOC		Man-Months			
Schedule:	None X	Other			
		(Not exceeding \$100,000)	(\$100,000 to \$500,000)	(Over \$500,000)	
Cost:	None X	Small	Medium	Large	
Science Off	Security	Subcontrct	Sys. Eng	Sys Verf Acpt	
Procurement	_ Q0 ☐	Rel. Dev	Rel. A X	Rel. C	SCDO Arch.
Impact Analysis: Organizations Affected	: воо <u>П</u>	Contracts	ECS Chief Eng	FOS	M&O
Impact Analysis:					