ECS Configuration Change Request Page 1 of 14 Pages CCR No. 97-0798A Logged Date 6/12/97 Rev. Α Request Type **CCR** Urgent X Affected Release **Change Class** ΙΙ **Priority** Routine Emergency В Title (description) Update DSS L4s (Spec 6) **Documents Affected** Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or **Tech Reference** AC 96-0561 **RTM Change** X Start New Baseline **Problem** Requirement and/or link modifications are needed for B0 validation. Revision incorporates all reviewed comments by: Adding the following links: S-DSS-04020 to ASTER-0030#B and ASTER-0740#B, S-DSS-1970 to DADS1235#B. Deleting the following links: S-DSS-00670 and 00680 from DADS1235#B. **Proposed Solution** Requirements and/or links are modified as warranted. For non-allowable attribute values use: 'unverified' for acceptance and system verification status; 'test' for verification methods; 'approved' for L4 status; 'mission essential' for requirement category; 'SDPS' for segment; 'functional' for type (L4s and RbRs). **Impact Analysis:** Organizations Affected: FOS M&O x воо Contracts ECS Chief Eng X Procurement QO_X Rel. Dev X Rel. A Rel. C SCDO Arch. Science Off Security Subcontrct Sys. Eng X Sys Verf X Cost: None _x Small Medium Large (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None x Other Additional LOC Man-Months Materials Originator Michael Hood (signed Bang Nguyen for Mike Hood 6/16/97 Signature Date Office SMO Office Manager (signed) Dat Vu for Farzad Davarya 6/16/97 Signature Date

CM01OC96 ECS

Paul Fingerman

Approved w/Comment

(signed)
Signature

Forward

6/17/97

Disapproved

Date

Disposition

Comments:

Approved X

CCB Chairperson