

ECS Configuration Change Request

Page 1 of 2 Pages

CCR No. 97-0907A	Logged Date 6/10/97	Rev. A	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release B		Change Class I I
Title (description) B0 Validation IMS/CLS TAM/DID Link Changes			
Documents Affected		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference AC-96-0651	
RTM Change <input checked="" type="checkbox"/> Start New <input type="checkbox"/> Baseline			
Problem Requirement and/or link modifications are needed for B0 validation and/or compliance of release B TAM(s) and/or DID 304 rejection comments.			
Proposed Solution Requirements and/or links are modified as warranted. For non-allowable attribute values use: 'unverified' for acceptance and system verification status; 'test' for verification method(s); 'approved' for L4 status; 'mission essential' for requirement category; 'SDPS' for segment; 'functional' for type (L4s and RbRs). Using RTM Baseline of 5/23/97. Revision A: See Attachment.			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input checked="" type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> Procurement <input type="checkbox"/> QO <input checked="" type="checkbox"/> Rel. Dev <input checked="" type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input checked="" type="checkbox"/> Sys Verf Acpt <input checked="" type="checkbox"/>			
Cost: None <input type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>Alton Davis, Jr.</u> (signed) Alton Davis, Jr. 6/17/97 Signature Date			
Office <u>Systems Eng.</u> Office Manager (signed) Farzad Davarya 6/17/97 Signature Date			
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: CCB Chairperson (signed) Paul Fingerman 6/19/97 Signature Date			

