ECS Configuration Change Reques	on Change Request	<b>Configuration</b>	<b>ECS</b>
---------------------------------	-------------------	----------------------	------------

ECS Configuration Change Request Page 1 of 1 Pages							
<b>CCR</b> 97- 0 <b>No.</b>	927 Logge	<b>Date</b> 6/10/97	Rev	Request	Type CCR		
<b>Priority</b> Routine	e X Urgent	Emergency	Affected Release	В	Change Class II		
Title (descript							
Revised Release	B.0 SMC Net	work Baselines					
<b>Documents Affecte</b> None	d		Source Nos (RID, Nor Tech Reference	NCR, Action e	Item, GSFC CCR, etc.)		
			None				
RTM Change		New eline					
Problem Revise the SMC	Network Baseli	ne to support B.0	site installation				
2. SMC B.0 IP Add	etwork Schematic stress Assignments	aining: supplied by ECS/SM as shown in spreadsh AAC Network HW a	neet.	/SMO/ISS.			
Impact Analysis:							
Organizations Affected:	воо 🔲	Contracts	ECS Chief Eng	FOS	M&O		
Procurement	QO 🔲	Rel. Dev X	Rel. A	Rel. C	SCDO Arch.		
Science Off	Security	Subcontrct	Sys. Eng	Sys Verf Acpt			
Cost:	None 🛚	Small [] (Not exceeding \$100,00	Medium 0)(\$100,000 to \$500,000)	Large (Over \$500,00	00)		
Schedule:	None	Other					
Additional LOC			Man-Month	ns			
Materials							
Originator C. Van Steenberg, Const. Ofc.		Charleen Van Steen	berg				
<u> </u>		Signature			Date		
Office Const. Mgr.	. Office Manager	Chip Schwartz					
		Signature			Date		
Disposition	Approved X	Approved w/Comm	nent Forw	ard	Disapproved		

CM01OC96 ECS

Date

Ramsey Billups Signature

CCB Chairperson