

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 97- 1006	Logged Date 6/25/97	Rev. -	Request Type CCR
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release B	Change Class II	
Title (description) Release B Maintainability Demonstration Plan for the ECS Project, 511-CD-002-002			
Documents Affected None		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference None	
RTM Change <input type="checkbox"/>	Start New Baseline <input type="checkbox"/>		
Problem To obtain ECS CCB approve the Release B Maintainability Demonstration Plan for delivery to NASA in July 1997. This CDL is tied to TRR-B.			
Proposed Solution Approve plan for release to NASA			
Impact Analysis:			
Organizations Affected:	BOO <input type="checkbox"/>	Contracts <input type="checkbox"/>	ECS Chief Eng <input type="checkbox"/>
Procurement <input type="checkbox"/>	QO <input type="checkbox"/>	Rel. Dev <input checked="" type="checkbox"/>	Rel. A <input type="checkbox"/>
Science Off <input type="checkbox"/>	Security <input type="checkbox"/>	Subcontract <input type="checkbox"/>	Sys. Eng <input type="checkbox"/>
			Sys Verf Acpt <input type="checkbox"/>
Cost:	None <input checked="" type="checkbox"/>	Small <input type="checkbox"/>	Medium <input type="checkbox"/>
		(Not exceeding \$100,000)(\$100,000 to \$500,000) (Over \$500,000)	
Schedule:	None <input type="checkbox"/>	Other	
Additional LOC	Man-Months		
Materials			
Originator Joe Spyrison	Andrew Gilson for Joe Spyrison		6/18/97
	Signature		Date
Office QO	Office Manager	Stephan Gayle	6/18/97
		Signature	Date
Disposition	Approved <input type="checkbox"/>	Approved w/Comment <input checked="" type="checkbox"/>	Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>
Comment: Joe Spyrison to confer with Mark Alabastro before releasing document			
CCB Chairperson	Ramsey Billups		7/21/97
	Signature		Date

CM01OC96

ECS