ECS Configuration Change Request Page 1 of **Pages** 10 CCR No. 96-1452A **Logged Date** 01/03/97 Rev. Α Request Type **CCR** Urgent X Routine Emergency ____ **Affected Release Change Class** ΙΙ **Priority** В Title (description) Release B RbR Interpretation Text Update allocated to ESN Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or **Documents Affected Tech Reference** AC-96-0561 X **RTM Change** Start New Baseline **Problem** Clean up and adding interpretation text for existing Release B ESN requirements. All data in this CCR reflect RTM database 122096 Revision A incorporate comments provided by Joe Guzek. **Proposed Solution** Modify the existing RbR interpretation text. s verification status change to "un verified". **Impact Analysis:** M&O X Organizations Affected: ECS Chief Eng X FOS воо Contracts Procurement QO_X Rel. A Rel. C SCDO Arch. Science Off Security Subcontrct Sys. Eng X Sys Verf X Cost: None X Small Medium Large (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) None X Schedule: Other Additional LOC Man-Months Materials Originator Ali Rezaiyan (signed) Ali Rezaiyan 1/3/97

CCB Chairperson (signed) Paul Fingerman 1/8/97

Signature Date

Office Manager (signed) Edward Nicosia for F. Davarya 1/3/97

Approved w/Comment

Signature

Signature

Approved X

Office SMO

Disposition

Comments:

Date

Date

Disapproved

Forward