

OPEN CLASS II ECS CCRs

- 94-0028-** BARBIERE, R.
LEVEL 1 MASTER SCHEDULE (107)
05/18/94 HAIS CCR DIS C
- 95-0406A** KLEIN, LARRY GSFC CCR No. 505-16-02-001
Revised PGS Toolkit Requirements Specification
08/22/95 ESDIS DISP C Approved CCR received today 2/21/96. CH01 also received today
- 95-0792-** WHEELER, KRIS GSFC CCR No. 505-01-41-088
Modify Requirement for Electronic Disk Delivery to GSFC
11/08/95 CCR TO GSFC
- 96-0433A** SINGLETON, BILL
Upgrade ICD Between ECS and the V0 System For Interop., to incorp Rel B Interfaces & other comments
05/08/96 HAIS CCR DIS A
- 96-0446-** SUHRSTEDT, TOM
Procurement of \$314K of Equipment for EDF
06/04/96 STATUS CHECK Submitted for consent 5/20, per A. Gilson
- 96-0523-** RUCKSTUHL, J.
IR1 Version Description Document (VDD) Version 1.04
02/19/97 DCO UNDEF
814-RD -004
- 96-0541-** MCALLISTER, S
Review Changes to Rel A Baseline of NOAA ADC ICD to Prepare for ESDIS Baseline of Release B Material
05/31/96 CCR TO GSFC Sent by Courier
- 96-0547-** BLACKETTE, JOSE
Environment to Run MODIS PGE's on MRS test equipment
05/29/96 HAIS CCR DIS A
- 96-0602-** GABIN, ROGER
Add Missed Links, ones where the two requirements are identifiable by name
06/12/96 STATUS CHECK Copy given to Monica Johnson
- 96-0610-** CHACHULSKI, C
Update to the ICD Between ECS and SAS
06/19/96 CCR TO GSFC Sent by courier on 6/19/96.
- 96-0624-** RUCKSTUHL, J.
Ir1 VERSION DESCRIPTION DOCUMENT (VDD) VERSION 1.04.01 6/5/96
02/19/97 DCO DEFER
814-RD -004

96-0637A WEST, STAN
Update SCF ICD
06/19/96 HAIS CCR DIS A Approval Signature Added on 6/20/96

96-0642A SWITALSKI, LEN GSFC CCR No. - - -
Update ASTER IRD to reflect F&PRS changes
06/26/96 CCR TO GSFC Sent by courier 6/26/96

96-0674- GABIN, ROGER GSFC CCR No. 505-01-41-087
Remove references to specific formats in new Level_3 (SDPS-0021) Requirement
07/03/96 CCR TO GSFC Sent by courier.

96-0681- RUCKSTUHL, JAME
Ir1 Version Description Document (VDD) Version 1.04.02, 7/12/96
02/19/97 DCO DEFER
814-RD -004

96-0878- VU, DAT
Add Level 4 Requirement Class Attribute
07/30/96 LOGGED

96-0886- RUCKSTUHL, JIM
Ir1 Version Description Document (VDD) Version 1.04.04, 8/14/96
02/19/97 DCO DEFER
814-RD -004

96-0923- JAEGER, T.
Maintenance for HP WkSta at ORNL
08/09/96 STATUS CHECK Copies given to procurement.

96-0965- RUCKSTUHL, J
Ir1 Version Description Document (VDD) Version 1.04.03, 8/28/96
02/19/97 DCO DEFER
814-RD -004

96-1102- SPYRISON, J.
Release A Maintainability Demonstration Test Plans, 512-DR-001-001
09/12/96 LOGGED

96-1113- HOFFMAN, R.
Operational Readiness Plan (Release A)
09/18/96 HAIS CCR DIS A

96-1114- TURANSKI, DAVID
Purchase Rational Software Tools
09/18/96 STATUS CHECK Copies given to Procurement and SMO.

96-1154- JACKSON, L GSFC CCR No. - - -
Ir1 Version Description Document (VDD) Version 1.04.05, 10/9/96
02/19/97 DCO DEFER
814-RD -004

96-1209- PRICKETT, KEN
 Training Plan for the ECS Project
 10/30/96 DCO ISSUED
622-CD -001

96-1211- MCALLISTER, STE
 October 1996 API IDD Update
 10/30/96 DCO ISSUED
819-RD -001

96-1224- DALNEKOFF, R.
 Delivery of DID 223, ECS External Data Traffic Requirements Document Update
 11/06/96 DCO ISSUED
223-CD -001

96-1268- RUCKSTUHL, R.
 Flight Operations Segment (FOS) Version Description Document (VDD) Version 1.01, 11/12/96
 11/12/96 DCO ISSUED
814-RD -007

96-1278- ABTAHI, A.
 Next Version of COTS Analysis and Modeling Report (Version 6)
 11/27/96 DCO ISSUED
222-CD -001

96-1288- RUBENACKER, J.
 Release A Acceptance Test Report, EOC (DID 412, Vol. 3)
 11/14/96 DCO ISSUED
412-CD -003

96-1312- RUCKSTUHL, J
 HDF-EOS Version Description Document (VDD) for the ECS Project, Version 1.5
 11/20/96 DCO ISSUED
814-RD -006

96-1313- RUCKSTUHL, J
 Release A Toolkit 5.1.1 Version Description Document (VDD) for the ECS Project, Version 1.02
 11/20/96 DCO ISSUED
814-RD -005

96-1314- LARSON, E
 Release A SCF Toolkit 5.1.1 and HDF-EOS 1.5 Delivery
 11/21/96 DCO ISSUED
170-TP -005
333-CD -003

96-1340- WOODARD, D.
 Enterprise Server Acquisition for Installation on Starsky
 12/16/96 STATUS CHECK Originator request for CCR to be put on hold indefinitely until
 further definition of the scope of the project for the acquisition of
 this software.

96-1362- RUCKSTUHL, J.
 FOS Release A Version Description Document (VDD) for the ECS Project
 12/02/96 DCO ISSUED
814-RD -007

96-1376- READ, SHIRLEY
 Updates to Science User's Guide, Volume 4 Relevant to Release A of ECS
 01/15/97 IMPL AUTH
205-CD -002

96-1401- JAEGER, T.
 Maintenance Procurements - HP, DEC, and misc. vendor HW/SW
 03/04/97 STATUS CHECK Per A.Gilson's PIP report, prepare consent package. P.O.
 released to vendor on 1/2/97.

96-1437- RUCKSTUHL, JAME
 Flight Operations Segment (FOS) Version Description Document (VDD) for the ECS Project, Ver 1.00
 12/23/96 DCO ISSUED
814-RD -007

96-1439- MILLER, ANDY
 Flight Operations Segment (FOS) Release A Acceptance Data Package for the ECS Project
 12/23/96 DCO ISSUED
535-CD -003

96-1440- OWEN, DON
 ECS System Acceptance Test Report for Release A, Volume 3. EOS EOC
 03/07/97 DCO UNDEF
412-CD -003

96-1462- SWITALSKI, L
 ECS/ASTER ICD
 01/24/97 DCO ISSUED
209-CD -002

96-1480- RUCKSTUHL, JAME
 Flight Operations Segment (FOS) Version Description Document for the ECS Project, Ver 1.01.00
 01/29/97 DCO ISSUED
814-RD -007

97-0091- JACKSON, L.
 PI CM-1-020, Version Description Document (VDD) Preparation Guidelines
 02/12/97 HAIS CCR DIS A

97-0092- DALNEKOFF, R.
 Delivery of DID 223, ECS External Data Traffic Requirements Document
 01/29/97 DCO ISSUED
223-CD -001

97-0103- SINGLETON, B.
 Updates to ECS Landsat-7 ICD Based on Review comments provided by the L7 Project and EDC DAAC
 02/21/97 DCO ISSUED
209-CD -013

97-0111- IREDELL, DAN
CSS B0 Validation Release Gleaning
01/30/97 LOGGED

97-0123- MASEK, J.
Procure ERMapper
02/05/97 STATUS CHECK Copies to Procurement.

97-0142- HARRIS, V.
Purchase 30 seats of Summit/TM to integrate with existing Apex seats
02/12/97 HAIS CCR DIS A

97-0169- SCHESSLER, J.
Baseline the Release B Release Plan
02/26/97 DCO ISSUED
224-CD -001

97-0199- CLARK, BRUCE
B0 String Comm Equipment
03/04/97 STATUS CHECK Per Andrew Gilson's PIP report, in process of preparing consent package.

97-0200- CLARK, BRUCE
Procurement: Pre-Release B Testbed Additional Requirements
03/24/97 STATUS CHECK Per A. Gilson's PIP Rpts of 3/7/97, ship is due 3/25/97

97-0201- JACKSON, L.
Flight Operations Segment (FOS) Version Description Document (VDD) for ECS Project, Ver 1.01.01
02/21/97 DCO ISSUED
814-RD -007

97-0206- JOHNSON, G.
Purchase of additional CPUs for compile platforms
03/19/97 HAIS CCR DIS D Pending resolution of CCR account number and coordination with M&O to see if additional licenses are needed. Will be signed off-line pending Abollah Abtahi and John Mangum resolving the issues.

97-0209- HOYER, MARK
Purchase Livetable SW for Release Development
03/03/97 STATUS CHECK Copies to Procurement.

97-0230- SCHROEDER, B.
Rel B Dry Run Test Environment at GSFC
04/10/97 STATUS CHECK Copies to Procurement.

97-0231- SCHROEDER, B.
Additional EDF Requirements
02/26/97 LOGGED

97-0248- SHUART, B.
Master Summary Schedule
03/12/97 DCO ISSUED
107-CD -002

97-0272- KREBS, GEORGE
DADS RbR Updates in Response to TAM/DID 304 Rejection Letter Issues
04/11/97 STATUS CHECK Superseded by Revision A.

97-0280- SCHROEDER, B.
Procurement: Additional Network Appliance Servers for EDF
03/06/97 STATUS CHECK Superseded by Revision A.

97-0294- ABTAHI, A.
Next Version of COTS Analysis and Modeling Report (Version 7)
04/16/97 DCO ISSUED
222-CD -001

97-0299- RUCKSTUHL, J.
Flight Operations Segment (FOS) VDD for the ECS Project, V. 1.02.00
03/12/97 DCO ISSUED
814-RD -007

97-0321- LAKE, A.
SGI Performance Copilot (pcp) licenses
03/19/97 H AIS CCR DIS D Pending resolution of CCR account number and coordination with M&O to see if additional licenses are needed. Will be signed off-line pending Abollah Abtahi and John Mangum resolving the issues.

97-0323- SCHROEDER, B.
Procurement: Replacement SUN Platforms
03/28/97 STATUS CHECK Per Andrew Gilson's PIP Report of 3/28/97, PO went to vendor 3/25/97.

97-0330- SCHROEDER, B.
Procurement: VTAD STK Robot (V&AT Test DAAC) Workstation for Rel B.1 (Amendment to 97-0233)
03/28/97 STATUS CHECK Per Andrew Gilson's PIP Report of 3/28/97, PO went to vendor 3/19/96.

97-0331- JOYNER, K.
Procure maintenance on Spectrum Office Systems' (Zmail)
03/19/97 STATUS CHECK Copies to Procurement.

97-0332- JOYNER, K.
Procure maintenance on BattleMap Analysis and Object Oriented Tool
03/28/97 STATUS CHECK Per Andrew Gilson's PIP Report of 3/28/97, PO went to vendor.

97-0333- JOYNER, K.
Procure maintenance on Network General LAN Analyzer
03/28/97 STATUS CHECK Per Andrew Gilson's PIP Report of 3/28/97, in the process of preparing consent package.

97-0338A NAKKASH, K.
Buy DEC AlphaServer 4100 to serve as Compile/Compute Platform for FOS development
03/28/97 STATUS CHECK Per Andrew Gilson's PIP Report of 3/28/97, in the process of preparing consent package.

97-0338B NAKKASH, K.

Buy DEC AlphaServer 4100 to serve as Compile/Compute Platform for FOS development
04/23/97 STATUS CHECK Copies to Procurement.

97-0339A NAKKASH, K.

Buy Multipak Disk Unit for FOS VIEW and VOB SUN Ultra-2 Servers
03/28/97 STATUS CHECK Per Andrew Gilson's PIP Report of 3/28/97, in the process of preparing consent package.

97-0339B NAKKASH, K.

Buy Multipak Disk Unit for FOS VIEW and VOB SUN Ultra-2 Servers
04/23/97 STATUS CHECK Copies to Procurement.

97-0353- SCHROEDER, B.

Procurement: VATC (Verification Acceptance Test Center) Equipment
03/28/97 STATUS CHECK Per Andrew Gilson's PIP Report of 3/28/97, in the process of preparing consent package.

97-0354- SCHROEDER, B.

Procurement: Early Buy of SGI Origin
03/28/97 STATUS CHECK Per Andrew Gilson's PIP Report of 3/28/97, in the process of preparing consent package.

97-0355- SCHROEDER, B.

Procurement: Replacement of SUN (MSS-EDC-5)
03/20/97 STATUS CHECK Copies to Procurement.

97-0357- HENRY, R.

Baseline ECS/DAS IRD
03/26/97 DCO DEFER
219-CD -029

97-0358- CROFT, CHERYL

Purchase AutoSys Licenses for Univ. of Miami Prototype work
03/28/97 STATUS CHECK Per Andrew Gilson's PIP Report of 3/28/97, in the process of preparing PO.

97-0358A CROFT, CHERYL

Purchase AutoSys Licenses for Univ. of Miami Prototype work
04/30/97 STATUS CHECK Copies to Procurement.

97-0360- THOMAS, S.

Sbus ethernet adapters for IDG cell workstations
03/26/97 STATUS CHECK Copies to Procurement.

97-0363- DOMBROWSKI, E.

Observer hardware/software upgrade
03/26/97 STATUS CHECK Copies to Procurement.

97-0367- SINGHAL, S.

Purchase and install S-Designor DataArchitect and MetWorks s/w for SDE RelB PC
03/28/97 STATUS CHECK Per Andrew Gilson's PIP Report of 3/28/97, in the process of preparing consent package.

97-0382- JOYNER, KEONDRA
Procure Technical Support on Insure ++
03/28/97 STATUS CHECK Per Andrew Gilson's PIP Report of 3/28/97, PO went to vendor.

97-0396B JALLETA, LENZA.
Deletion of non-testable L4 Requirements
06/13/97 HAIS CCR DIS A

97-0415A ATALLAH, S.
External Interfaces B0 Validation Changes to the External Interface Class for TSDIS and SDPF
06/06/97 HAIS CCR DIS A

97-0441- THOMAS, C.
Revised ECS Operations Plan for Release B
04/02/97 DCO ISSUED
608-CD -001

97-0442- POOLE, CHARLES
Update ECS Project CCBs: Allocation of Authority and Responsibility for the ECS Project
04/02/97 DCO ISSUED
151-TR -001

97-0444A MCNAMEE, B.
EOSD B0 Validation INS Adquacy
05/21/97 HAIS CCR DIS A

97-0446A DAVIS, A.
B0 Validation IMS rBR to PLS/DPS L4 Link Changes due to TAM/DID 304 issues
04/18/97 HAIS CCR DIS A

97-0458- PATEL, D.
Procurement of 1 Sybase S-Designer Tool
04/02/97 STATUS CHECK A copy of S-Designer was found on John Cockey's terminal and it will be transferred to Pre-Rel B Testbed for 6 weeks. This CCR is on hold because we may still need to get an extra copy.

97-0522A LEE, JOHN T.
CSS Requirements Rewording of L4s
06/12/97 HAIS CCR DIS A

97-0531A WHITE, R.
S-Designer Process/Analyst and Sybase Open Client acquisitions and installations
04/09/97 STATUS CHECK Copies to Procurement.

97-0537- FOUNTAIN, T.
ASTER, EOSD, IMS, SDPS, AND DADS to DMS Requirement Additions and Links
04/07/97 LOGGED

97-0540- SCHROEDER, B.
Upgrade Compile Build SUN Platforms
04/09/97 STATUS CHECK Copies to Procurement.

97-0542- SISK, J.
CLS Hardware
04/09/97 LOGGED

97-0547- BERRICK, S
DID 205: Project Acceptance with Comments
04/23/97 DCO ISSUED
205-CD -002

97-0553- CHUGHTAI, I.
Year 2000 Requirements
04/17/97 STATUS CHECK Will be superseded by Revision A. Originator instructed CM not to post this CCR because issues have to be resolved.

97-0610- SCHROEDER, B
Release B Database Schema Browser Tools
04/17/97 STATUS CHECK Copies to Procurement.

97-0635- MELLIS, G.
Delivery of DID 223, ECS External Data Traffic Requirements Document
04/30/97 DCO ISSUED
223-CD -001

97-0648C KREBS, G.
Remove Appendix F of DID 304 from the RTM Homepage, Add new Data Type Services Matrix
05/21/97 HAIS CCR DIS A

97-0654- JACKSON, L.
HDF-EOS VDD for the ECS Project, Version 2.00
04/30/97 DCO ISSUED
814-RD -009

97-0655- JACKSON, L.
Release B0 Toolkit 5.2 VDD for the ECS Project
04/30/97 HAIS CCR DIS A
814-RD -008

97-0659- LARSON, E.
Release B.0 SCF Toolkit 5.2 and HDF-EOS 2.0 Delivery
04/30/97 DCO ISSUED
170-TP -006
333-CD -004

97-0660A HOOD, MIKE
Update DSS L4 Requirements Relating to DSS Logging Requirements
06/12/97 HAIS CCR DIS A

97-0666- SHANTZIS, STEVE
Procure ARCVIEW and Customized Tool for ECS Database Testing Applications
05/01/97 STATUS CHECK Copies to Procurement.

97-0672- JOYNER, K.
Procure Altair Maintenance
04/30/97 STATUS CHECK Copies to Procurement.

97-0679- LAMPTEY, E.
IT_B Class Attribute Change
05/07/97 HAIS CCR DIS A

97-0689A HOOD, MIKE
Update DADS RbRs to L4 Traces for DSS Metadata Database Schema
05/19/97 HAIS CCR DIS A

97-0692- NAKKASH, K.
Procurement: Procure COTS for FOS
05/02/97 STATUS CHECK Copies to Procurement.

97-0707- MCALLISTER, STE
B0/B1 Binning for SAGE III Requirements
06/23/97 HAIS CCR DIS A

97-0708A MC ALLISTER, ST
B0/B1 Binning, Childless RbR Fixes, and Miscellaneous B0 Validation Changes for V0 Req'ts
06/06/97 HAIS CCR DIS A

97-0709A MCALLISTER, S
B0/B1 Binning for NSI Requirements
06/06/97 HAIS CCR DIS A

97-0710A MCALLISTER, S
B0/B1 Binning for SCF Requirements
06/06/97 HAIS CCR DIS A

97-0711A HENRY, RONNIE
Baseline ECS/DAS ICD
05/23/97 DCO ISSUED
209-CD -028

97-0712A MC ALLISTER, ST
B0/B1 Binning for Landsat Requirements
06/06/97 HAIS CCR DIS A

97-0714A KREBS, GEORGE
Update Release B Interpretation Text for DADS Performance RbRs for Release B0
06/17/97 HAIS CCR DIS A

97-0716A CHACHULSKI, C.
Move FOS L4 Requirements to Release "FPB"
05/09/97 HAIS CCR DIS A

97-0726A MCALLISTER, S.
B0/B1 Binning for EDOS Requirements (non-FOS)
06/09/97 HAIS CCR DIS A

97-0727A MCALLISTER, S.
B0/B1 Binning and Fixing Childless RbRs for ASTER Requirements (non-FOS)
06/06/97 HAIS CCR DIS A

97-0728A MCALLISTER, S.

B0/B1 Binning, Childless RbR Repair, and Miscellaneous Changes for NI Req'ts (non-FOS)

06/06/97 HAIS CCR DIS A

97-0729A MCALLISTER, S.

B0/B1 Binning, Childless RbR Fixes, and Miscellaneous B0 Validation Changes for NOAA Req'ts

06/09/97 HAIS CCR DIS A

97-0733- DAVIS, AL

IMS RbR to DMS L4 Requirement Link Changes

05/22/97 STATUS CHECK "HAIS CCR Dis Date" was edit to reflect the date that the CCR was approved.

97-0736A DAVIS, AL

IMS RbR to PLS/DPS L4 Requirement Linkage Changes

05/29/97 HAIS CCR DIS A

97-0737B DAVIS, AL

IMS RbR Attribute, Requirement and Clarification/Interpretation Text Changes

06/19/97 HAIS CCR DIS A

97-0738A DAVIS, AL

IMS New RbRs and Link Additions

05/29/97 HAIS CCR DIS A

97-0739- SCHROEDER, B.

Procurement: Release B Additional Requirements

05/07/97 STATUS CHECK Copies to Procurement.

97-0742A MCNAMEE, B.

EOSD B0 Validation: Binning

05/19/97 HAIS CCR DIS A

97-0746A MCNAMEE, B.

EOSD B0 Validation: Interpretations

05/20/97 HAIS CCR DIS A

97-0750A HOOD, M

DADS RbR Updates in Response to TAM/DID 304 Rejection Letter Issues

05/19/97 HAIS CCR DIS A

97-0757- STREET, J.

Changes to Acceptance Test Baseline for 5/16/97 RTM Baseline for Release B

05/07/97 HAIS CCR DIS A

97-0758- NICOSIA, E

CLS Mode Management for B0 Validation

05/07/97 LOGGED

97-0765A PARANGOT, A

New Requirements, Link Additions, and Rewordings to CSS-L4 Reqs as Part of B0 Validation

06/12/97 HAIS CCR DIS A

97-0787A LINDSEY, C.
Procure COTS for FOS
05/15/97 STATUS CHECK Copy to Procurement.

97-0798A TSOU, J
Update DSS L4s (Spec 6)
06/19/97 HAIS CCR DIS A

97-0807A HOOD, MIKE
Update DSS Level 4 Requirements and DADS RbRs to L4 Traces Relating to the DDIST CI
06/13/97 HAIS CCR DIS A

97-0815A HOOD, MIKE
Update DSS Level 4 Requirements & DADS RbRs to L4 Traces for the DSS CI Sending & Receiving Status
06/17/97 HAIS CCR DIS A

97-0818A HOOD, MIKE
Update DSS Level 4 Requirements and DADS RbRs to L4 Traces Relating to Metadata
06/13/97 HAIS CCR DIS A

97-0828A DAVIS, ALTON
B0 Validation IMS RbR/CLS Level 4 Requirement Text and Link Changes
06/17/97 HAIS CCR DIS A

97-0829A JOYNER, KEONDRA
Software Maintenance Procurements for Action Request System and XRT-12/31/98
06/10/97 STATUS CHECK Copies to Procurement

97-0837- LEE, LUCIA
Langley DAAC Se Network Requires FrameMaker to Support CERES
07/02/97 STATUS CHECK Copy to Procurement.

97-0841A CAULK, P
Update DSS Level 4 Requirements and DADS RbRs to L4 Traces Relating to Data Insert Requests
06/13/97 HAIS CCR DIS A

97-0843A CAULK, P
Update DSS Level 4 Requirements and DADS RbRs to L4 Traces for APIs and Subscriptions
06/18/97 HAIS CCR DIS A

97-0851- HURST, J
Procurement of Storage Technology Corporation Site Support
06/04/97 STATUS CHECK This CCR is on hold for some time. CM should check with originator before putting on agenda in the future.

97-0854A CAULK, PARRIS
Update DSS Level 4 Requirements and DADS RbRs to L4 Traces Relating to File Deletion
06/13/97 HAIS CCR DIS A

97-0855A CAULK, PARRIS
Update DSS Level 4 Requirements and DADS RbRs to L4 Traces Relating to Request Processing by Priority
06/13/97 HAIS CCR DIS A

97-0857A HOOD, MIKE
Update DSS Level 4 Requirements and DADS RbRs to L4 Traces Relating to Service Request Cancellation
06/13/97 HAIS CCR DIS A

97-0858A CAULK, PARRIS
Update DSS Level 4 Requirements and DADS RbRs to L4 Traces Relating to Service Requests
06/16/97 HAIS CCR DIS A

97-0859- CAULK, PARRIS
Update DSS Level 4 Requirements and DADS RbRs to L4 Traces Relating to Status
06/12/97 HAIS CCR DIS A

97-0860A CAULK, PARRIS
Update DSS Level 4 Requirements and DADS RbRs to L4 Traces Relating to Metadata
06/18/97 HAIS CCR DIS A

97-0861- CAULK, PARRIS
Update DSS Level 4 Requirements and DADS RbRs to L4 Traces Relating to Search Requirements
06/12/97 HAIS CCR DIS A

97-0862A CAULK, PARRIS
Update DSS Level 4 Requirements and DADS RbRs to L4 Traces Relating to Media/Device Errors
06/13/97 HAIS CCR DIS A

97-0863- CAULK, PARRIS
Update DSS Level 4 Requirements and DADS RbRs to L4 Traces Relating to DAR
06/12/97 HAIS CCR DIS A

97-0864A CAULK, PARRIS
Update DSS Level 4 Requirements and DADS RbRs to L4 Traces Relating to EDOS
06/16/97 STATUS CHECK Changed the "Disp Date" to reflect the date the CCR was approved.

97-0865- CAULK, PARRIS
Update DSS Level 4 Requirements and DADS RbRs to L4 Traces Relating to Service Requests
06/13/97 HAIS CCR DIS A

97-0866A CAULK, PARRIS
Update DSS Level 4 Requirements and DADS RbRs to L4 Traces Relating to Security Requirements
06/13/97 HAIS CCR DIS A

97-0867A CAULK, PARRIS
Update DSS Level 4 Requirements and DADS RbRs to L4 Traces Relating to the SMC
06/17/97 HAIS CCR DIS A

97-0868A CAULK, PARRIS
Update DSS Level 4 Requirements and DADS RbRs to L4 Traces Relating to the User Pull Area
06/17/97 HAIS CCR DIS A

97-0869A CAULK, PARRIS
Update DSS Level 4 Requirements and DADS RbRs to L4 Traces Relating to Performance
06/17/97 HAIS CCR DIS A

97-0871- HOOD, MIKE
Update DSS Level 4 Requirements and DADS RbRs to L4 Traces Relating to Resource Monitoring
06/17/97 HAIS CCR DIS A

97-0876- DAVIS, ALTON
DMS Level 4 (L4) Requirement Text and Attribute Changes & IMS RbR/DMS L4 Link Changes
06/03/97 LOGGED

97-0892- WINSTON, EVAN
Acquisition of license & installation of S-Designer software onto the Micron desktop machine in cube
06/25/97 HAIS CCR DIS D Defer until 7/2/97; originator was unavailable for presentation.

97-0893- HARRIS, VINCENT
Maintenance of the Rational Suite of Tools (Rose/C++, SoDA, Summit/TM, Apex)
06/11/97 STATUS CHECK Copy to Procurement

97-0907A ALTON, DAVIS
B0 Validation IMS/CLS TAM/DID Link Changes
06/19/97 HAIS CCR DIS A

97-0911B CAULK, PARRIS
Update DADS RbR#B Attributes and Interpretation Text
06/20/97 HAIS CCR DIS A

97-0918A DAVIS, ALTON
B0 Validation IMS/DMS TAM/DID Link Changes
06/19/97 HAIS CCR DIS A

97-0919A CAULK, PARRIS
Update DAD RbR#B Attribution and Interpretation Text
06/17/97 HAIS CCR DIS A

97-0935A DAVIS, ALTON
B0 Validation IMS RbR to CSS/ISS Level 4 Link Additions
06/19/97 HAIS CCR DIS A

97-0936- JALLETA, LENSA
Removal of (SCDO) Release A RBRs and IT_A and AT_A Classes
06/18/97 HAIS CCR DIS A

97-0937A HELTON, MIKE
INGEST Restart Capability
06/18/97 HAIS CCR DIS A

97-0938A CAULK, PARRIS
Update DSS Level 4 Requirements & DADS RbRs to Level 4 Traces Attributes and Interpretation Text
06/18/97 HAIS CCR DIS A

97-0941- ARSHADI, SHOLEH GSFC CCR No. 505-41-13-005
DADS L3 Requirement Modification
06/16/97 HAIS CCR DIS A

97-0942A CAULK, PARRIS
Update DADS RbR#B Attributes and Interpretation Text (SPECF 13)
06/18/97 HAIS CCR DIS A

97-0943- SISK, JOEL
CLS Hardware
06/11/97 LOGGED

97-0944A ARSHADI, SHOLEH
CLS L4 Requirement Modifications for B0 Validation
06/20/97 HAIS CCR DIS A

97-0948A GABIN, ROGER
Implement DCN Number CH34
06/20/97 HAIS CCR DIS A

97-0953A DOGAN, PHYLLIS
Addition of MSAccess/ODBC to Ingest development baseline
07/02/97 HAIS CCR DIS D Pending originator's resolution of issue with Chairman.

97-0957- CORBETT, M
Clear Case Upgrade
06/18/97 STATUS CHECK The Event "HAIS CCR DIS" was entered twice by mistake.

97-0961A JOYNER, K.
Rogue Wave Maintenance - 12/13/98
06/25/97 STATUS CHECK Copy to Procurement.

97-0962- MANGUM, JOHN
B0 Additional NSIDC Installation Requirements
06/18/97 STATUS CHECK Copies were given to Procurement.

97-0963- MANGUM, JOHN
B1 STK "Early Buy"
06/13/97 STATUS CHECK Copies to Procurement

97-0967- CHACHULSKI, CAR
Modify FOS Level 4 Requirements
06/20/97 HAIS CCR DIS A

97-0969A REZAIYAN, ALI
ESN-0815#B Update
06/19/97 HAIS CCR DIS A

97-0970- NGUYEN, HOA
Update the Ancillary Data
06/17/97 HAIS CCR DIS A

97-0974- NGUYEN, B
DPS and PLS B0 Validation/Clean Up
06/20/97 HAIS CCR DIS A

97-0975A GABIN, ROGER

Post Update Appendix C of the F&PRS Document on the ECS Requirements Home Page

06/20/97 HAIS CCR DIS A

97-0977- SINGLETON, W

Creates a New ICD Between ECS and the ESDIS Level 1 Product Generation System

07/02/97 HAIS CCR DIS D Pending originator's input of comments. CCR will be signed off-line.

97-0978- MCALLISTER, S

Baseline NSIDC ICD

07/02/97 HAIS CCR DIS D Pending originator's input of comments. CCR will be signed off line.

97-0982- ARSHADI, SHOLEH

New CLS L4 ASTER Requirements for B0 Validation

06/19/97 LOGGED

97-0983- ARSHADI, S

New CLS L4 WKBCH Requirements

06/19/97 LOGGED

97-0991- VU, DAT

Generate RTM Baseline 6/23/97

06/25/97 HAIS CCR DIS A

97-0999- CORBETT, M

B0 Additional LaRC Installation Requirements - Phase 2

06/25/97 STATUS CHECK Copy to Procurement.

97-1015- WATKINS, T

Procure and Install 1 R&R 7.0 for PC Window 95

07/01/97 HAIS CCR DIS A

97-1016- WATKINS, T

Procure and Install 3 Adobe Acrobat 3.0 for PC Windows 95

07/01/97 HAIS CCR DIS A

97-1030- DUFFY, COLLEEN

Move FOS Xterm Servers to 1100

07/02/97 HAIS CCR DIS D Defer pending resolve of conflicts concerning Voyager.

Records printed: 759