ECS Configuration Change Request

CCR No. 95-0945	**Logged Date** 12/18/95	**Rev.** -	**Request Type** CCR
Priority Routine [ ] Urgent [x] Emergency [ ]		**Affected Release** Ir-1	**Change Class** II

Title (description)
RTM Corrections to Ir1 RBR-L4 Links

Documents Affected

Source Nos (RID, NCR, etc.) **or Tech Reference**

Action Item AC-95-0663

RTM Changed [x] **Start New Baseline** [ ]

Problem
The transition to a new RTM database schema introduced errors in the links between Ir1 RBRs and the Level 4 requirements.

Proposed Solution
1. Add RBR-L4 links to RTM as specified in Attachment 1.
2. Delete RBR-L4 links from RTM as specified in Attachment 2.

These corrections will make RTM consistent with the following CCRs that specify the Ir1 RBR-L4 links: 95-0397, 95-0363, 95-0564, 95-0565, 95-0566, 95-0568, 95-0642, 95-0650, 95-0928.

Impact Analysis:

Organizations Affected: BOO [ ] Contracts [ ] ESO [ ] FOS [ ] M&O [ ]

QA [ ] Rel. A [x] Rel. B [ ] Rel. IR1 [x] SCDO Supp [ ] SMO [x] Subconts [ ]

Other

Cost: None [x] Small [ ] (Not exceeding $100,000) Medium [ ] ($100,000 to $500,000) Large [ ] (Over $500,000)

Schedule: None [x] Other

Additional LOC None Man-Months None

Materials None

Originator Parris Caulk (Signed) Parris Caulk 12/18/95
Signature Date

Office Ir-1 Office Manager (Signed) Chris Smith 12/20/95
Signature Date

Disposition Approved [X] Approved w/Comment [ ] Deferred [ ] Disapproved [ ]

Comments:

CCB Chairperson
Signature Date