ECS Configuration Change Request

CCR No. 96-0445C	**Logged Date** 6/24/96	**Rev.** C	**Request Type** CCR
Priority Routine [X] Urgent [ ] Emergency [ ]		**Affected Release** A, IR1	**Change Class** I I

Title (description) Correct general problems with AITTL CI requirements; include requirements to support AITTL storage of science software.

Documents Affected

Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) **or Tech Reference**

RTM Change [ ] **Start New Baseline** [ ]

Problem

Certain problems have been identified with the AITTL CI requirements as a result of a general review which need to be corrected for consistency with the delivered system; interfaces to Data Server are identified to store and retrieve science software components.

Proposed Solution

Incorporate the requirements changes in the attached requirements change tables

Impact Analysis:

Organizations Affected: BOO [ ] Contracts [ ] ESO [ ] FOS [ ] M&O [ ]

QA [X] Rel. A [X] Rel. B [X] Rel. IR1 [X] MRS [ ] SMO [X] Subconts [ ]

A.1 [ ] Other _____

Cost: None [ ] Small [X] (Not exceeding $100,000) Medium [ ] ($100,000 to $500,000) Large [ ] (Over $500,000)

Schedule: None [X] Other

Additional LOC _____ Man-Months _____

Materials

Originator Richard Hatfield (signed) Richard Hatfiled 6/24/96
Signature Date

Office PDPS Rel. A Office Manager (signed) Narayan Prasad 6/24/96
Signature Date

Disposition Approved [X] Approved w/Comment [ ] Forward [ ] Disapproved [ ]

Comments:

CCB Chairperson (signed) R. E. Clinard 6/28/96
Signature Date