ECS Configuration Change Request

CCR No. 96-0920B	**Logged Date** 8/28/96	**Rev.** B	**Request Type** CCR
Priority Routine ☐ Urgent ☒ Emergency ☐		**Affected Release** A, B	**Change Class** I I

Title (description)
EOSD Functional Requirements Change Based on RbR to L4 Architecture Evaluation.

Documents Affected	**Source Nos** (RID, NCR, Action Item, GSFC CCR, etc.) **or Tech Reference**
RTM Database	AC-96-0412

RTM Change ☒ **Start New Baseline** ☐

Problem
Various requirements were found to be deficient in completeness, classification, coverage and understandability.

CCR 96-0950, relating to the deletions of FOS in the Segment class shall supersede this CCR. Suggest the CCR 96-0950 and CCR 96-0920 be worked concurrently.

Note: Revision A not implemented. Revision B added the technical baseline date and Req_key to change Table 1. Technical baseline date and Req_key is used for change tracking purposes.

Proposed Solution
Correct RbR requirement deficiency according to direction in Table 1 (Attachment), EOSD-ECS System Wide Requirements.

Action: Development of L4 requirements to satisfy EOSD0560 and EOSD0700. Req_type was procedural, change to functional. Referenced Acceptance Procedure (411/VE1) does not provide bench mark test or test data sets.

Impact Analysis:

Organizations Affected: BOO ☐ Contracts ☐ ESO ☐ FOS ☒ M&O ☐

QA ☒ Rel. A ☒ Rel. B ☒ Rel. IR1 ☐ MRS ☐ SMO ☒ Subconts ☐

A.1 ☒ Other _____

Cost: None ☒ Small ☐ (Not exceeding $100,000) Medium ☐ ($100,000 to $500,000) Large ☐ (Over $500,000)

Schedule: None ☒ Other

Additional LOC _____ Man-Months _____

Materials

Originator John L. Sims, Jr. (ßigned) John L. Sims, Jr. 9/10/96
Signature Date

Office _____ Office Manager (Signed) Farzad Davarya 9/10/96
Signature Date

Disposition Approved ☐ Approved w/Comment ☐ Forward ☐ Disapproved ☐

Comments:

CCB Chairperson (Signed) R. E. Clinard 9/11/96
Signature Date